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December 22, 2009 
 
 
Ms. Doris Dumais 
Director, Environmental Assessment and Approval Branch 
The Ministry of the Environment 
2 St. Clair Avenue West, Floor 12A 
Toronto, ON   M4V 1L5 
 
Re: Project Description Report - RE Midhurst 4 
 
Dear Ms. Dumais, 
Midhurst 4 ULC is excited to submit the following Draft Project Description Report as the first step to 
completing the Renewable Energy Approval (REA) for this solar generation facility. This project is one of 
a number of unique projects submitted by Recurrent Energy to the Ministry of the Environment (MOE) 
following the application for a FIT contract with the Ontario Power Authority under the 2009 FIT launch 
program. 
  
RE Midhurst 4 ULC is committed to providing the clean electrical benefits of solar generation and 
insuring that the environment is protected for the benefit of future generations. The forward thinking 
for permitting renewable energy projects under the Green Energy and Green Economy Act and Ontario 
Regulation 359/09 will both promote the installation of renewable energy in Ontario and insure that the 
environment is protected.  
 
This report will provide the MOE and other stakeholders with preliminary information describing the 
planned solar facility and this company’s strategy to mitigate the impact to the environment.  This 
includes: 

• Detailed information about the site, including a map showing the land within 300 meters of the 
project facility; 

• Description of the planned 6.5 MW AC solar photovoltaic system that will be used to generate 
electricity; 

• Expected activities during construction, operation and decommissioning of the facility; 
• Potential environmental impact of these activities and preliminary information on mitigation 

measures; 
• Detailed information about the project ownership; 
• Outline of future reports, consultations and environmental assessments to be submitted as part 

of the REA process.



 

As a response to this submission, please provide RE Midhurst 4 ULC with the list of First 
Nations/Aboriginal communities to be consulted with and the form as approved by the Director in which 
consultation should be carried out as referenced in Section 17(1) of Ontario Regulation 359/09. 
 
Thank you for the opportunity to participate. 
 
Very truly yours, 
 
 
 
 
Sheldon Kimber 
Authorized Signer 
RE Orillia 3 ULC 
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Disclaimer 
This report has been prepared by or on behalf of RE Midhurst 4 ULC for submission to the Ontario Ministry of the 
Environment as part of the Renewable Energy Approval process.  The content of this report is not intended for the use of, 
nor is it intended to be relied upon by, any other person.  Neither RE Midhurst 4 ULC nor any of its directors, officers, 
employees, agents or consultants has any liability whatsoever for any loss, damage or injury suffered by any third party 
arising out of, or in connection with, their use of this report. 
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1.0  Introduction 
 
This document is provided to advise provincial agencies, local government, local agencies, the public, 
and First Nation/Aboriginal communities of the following proposed solar facility (the “Project”).  
 

Project:  RE Midhurst 4 

Proponent:  RE Midhurst 4 ULC (the “Company”) 

Site:  The site consists of approximately 20 hectares (ha) of land located 
about 14 km northeast of Barrie, in the Township of Oro‐Medonte. 

FIT Project(s):  RE Midhurst 4 (FIT‐FM1IB5J) 

System:  Class 3 solar facility up to 6.5 MW AC will be located within the 
boundaries of the Property (see Figure 1). 

   
The Project design will be finalized and documented in the subsequent reports required as part of the 
MOE and MNR Renewable Energy Approval (REA) process.  RE midhurst 4 is confident that it fully 
understands Ontario’s permitting processes for renewable energy projects and will actively continue 
Ministry and community meetings to refine the project design.  We plan to continue participating in 
meetings and conversations with Ontario’s various ministries (MOE, MNR, MTC, MEI), involve 
stakeholders in the feedback process, and work with Canadian‐based environmental and zoning 
consultants to further inform the proposal. 
 
Moreover, the company  is keenly aware that the passing of the Green Energy and Green Economy Act 
and Ontario Regulation 359/09, transfers the responsibility of reviewing the building of solar projects to 
the Ministry  of  the  Environment.    This  Project  is  subject  to  the  Renewable  Energy  Approval  (REA) 
process, and must adhere  to  the  requirements of Regulation 359/09 of  the Environmental Protection 
Act.   Under Regulation 359/09, the applicant will submit an application to and receive approvals  from 
the Director of Environmental Assessment and Approval Branch for the Ministry of the Environment. 
 
A map depicting the Project boundary  including at  least 300 meters of surrounding area  is provided  in 
Figure  1.    This  site  will  allow  for  flexibility  in  the  site  layout  in  consideration  of  environmental 
constraints.   
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2.0   Project Proponent 
 
This Project Description Report for RE Midhurst 4 (the “Project”) is made by RE Midhurst 4 ULC, a Nova 
Scotia Unlimited Liability Company owned by Recurrent Energy, LLC through  its subsidiaries Recurrent 
Energy  Portfolio  Holdings  LLC,  Recurrent  Energy  International  Holdings  LLC,  Recurrent  Energy  Lux 
Holdings S.a.r.l, and RE Midhurst 4 Holdings ULC. 
 
The contact information for the project is: 
 
  RE Midhurst 4 ULC 

C/o Recurrent Energy 
300 California Street, 8th Floor 
San Francisco, CA 94104 
Tel: 415‐675‐1500 
Fax: 415‐675‐1501 
www.recurrentenergy.ca 

 
Primary Contact: 
 

Noel Boucher 
Environmental Coordinator 
Hatch Ltd. 
4342 Queen Street, Suite 500 
Niagara Falls, ON, Canada L2E 7J7 
Tel: 905‐374‐0701 ext. 5757 
Email: nboucher@hatch.ca  

  
   
Secondary Contact: 
 
  David Brochu 
  RE Midhurst 4 ULC 
  300 California Street, 8th Floor 

San Francisco, CA 94104 
Tel: 630‐333‐7602 
Email: david.brochu@recurrentenergy.com 

 
With copies to: 
 

General Counsel 
RE Midhurst 4 ULC 
300 California Street, 8th Floor 
San Francisco, CA 94104 
Email:  legal@recurrentenergy.com  
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3.0   OPA FIT program 
 
Ontario’s feed‐in tariff or FIT program is North America’s first comprehensive guaranteed pricing 
structure for renewable electrical production. It offers stable prices under long‐term contracts for 
electricity generated from renewable sources. 
 
The FIT program was enabled by the Green Energy and Green Economy Act, 2009 which was passed into 
law on May 14, 2009.  The FIT program was officially launched on October 1, 2009, and the program is 
designed to encourage and promote greater use of renewable energy sources.  According to the 
program’s website, the FIT program will help Ontario phase out coal‐fired electricity generation by 2014, 
boost economic activities and the development of renewable energy technologies and create new green 
industries and jobs throughout the Province.  For more information about the FIT Program: 
 
  http://fit.powerauthority.on.ca/ 
 
RE Midhurst 4 is actively involved in the FIT program and for this Project has submitted the following FIT 
Program Applications for a total of 6.5 MW AC of nameplate generating capacity: 
 

RE Midhurst 4 (FIT‐FM1IB5J) 
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4.0  Summary of Project  

4.1 Project Location 
 
The Company  conducted a  careful  site  screening and acquisition process  for each Project  including a 
detailed evaluation of hundreds of land parcels in multiple counties.  As a result, the Company obtained 
legal site control and conducted due diligence for the Project site. 
 
This site is near Hydro One’s electricity distribution system to ensure low interconnection costs and 
minimal disruption to the community.  RE Midhurst 4 has targeted land that is mostly cleared and level, 
is located in areas of high irradiance, and avoids prime agricultural land classifications that are restricted 
by the OPA under the FIT program.  A summary of the project site is as follows: 
 

Project Description 

Description 
The  site  consists  of  approximately  20  hectares  (ha)  of  land 
located about 14 km northeast of Barrie,  in  the Township of 
Oro‐Medonte. 

Address 
Property   does not have a civic address,  it  is bordered to the 
southwest by Highway 11N and bound to the east by Line 6N 
and west by Line 5N in Oro‐Medonte Township, L0L 2X0 

Longitude and Latitude  

(in Degrees) 

Latitude:   44.472142° 
Longitude:   ‐79.559217° 

Legal Description of Site 
PIN  58546‐0024  (LT),  Part  of  Lot  20,  Concession  6,  Oro, 
designated as Part 1 on Plan 51R‐16497; Oro‐Medonte 

Site Control Status 

The Company has entered into a formal and binding Lease 
Agreement with the property owner on privately owned land 
allowing for: 

Development Term:  3 years 

Lease Term:  25 years 

Zoning  Agricultural 

Agricultural Land Class 
The Property is approximately 23% class 1 and 28% class 2, 
45% class 3 and 4% organic.  Please see Soil Capacity Map 
(Figure 2) at the end of report for further details. 

Aboriginal Communities 

Beausoleil First Nation, Chippewas of Rama First Nation, 
Chippewas of Georgina Island, Wahta Mohawk First Nation, 
Kawartha Nishnawbe First Nation, Wasauksing First Nation, 
Métis Nation of Ontario, Shawanaga First Nation, Saugeen 
Ojibway First Nation, Mississauga’s of Scugog Island First 
Nation, Georgian Bay Métis and Curve Lake First Nation 

Conservation Authority  Lake Simcoe Conservation Authority 

Township and County  Oro‐Medonte, Simcoe 
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4.2 Technical Information 
 
The proposed Project is a solar electric generating facility that will utilize photovoltaic (PV) panels 
installed on fixed racking structures.  DC electricity generated from the PV panels is converted to AC 
electricity by an inverter.  The voltage level of the AC electricity produced by the inverter is stepped‐up 
to distribution level voltages by a series of transformers.  All equipment and services shall be 
manufactured and procured in Ontario as required by the Ontario Power Authority’s Feed‐in Tariff 
Program. 
 

Specification  Details 

System Nameplate Capacity  6.5 MW AC/6.5 MVA 

Output  Estimated first year energy production:  8,869,488 kWh   

Local Distribution Company  Hydro One Networks Inc. 

Transmission Station  Midhurst 

Feeder  23M4 

Connection Voltage/Phases  44 kV/3 phase 

Proposed Point of 
Connection 

The intersection of Line 5 road and Hwy 11 

GPS Coordinates of 
Connection Point 

Latitude:   44.466148° 
Longitude:   ‐79.564862° 

Estimated Life of Facility 
The FIT Contract with the OPA has a term of 20 years, however the 
manufacturer’s warranty on the PV Modules is 25 years and the 
expected life of this solar power facility is approximately 30 years. 
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4.3 Major Project Phases and Schedule Milestones 
 
The following table provides the original estimated starting dates for pre‐construction, construction, 
commissioning, operations and decommissioning activities. These dates for REA Approval and start of 
construction were estimated near the beginning of the REA process. These dates are identified in several 
of the other documents prepared for this project, including for example, the Executive Summary and the 
Construction Plan Report.  
 
However, the REA process has taken significantly longer than originally anticipated and it is not likely 
that REA Approval will be received by the originally estimated date, so the start of construction will be 
delayed. It is not possible to conclusively determine the start of construction due to uncertainties in 
expected timeframes for regulatory approval.  Likewise, it is not feasible to continually update the 
anticipated dates for receipt of REA approval, start of construction and COD. However, the schedule 
below is representative of the potential construction duration that could be anticipated following 
eventual receipt of REA Approval. The actual schedule will continue to be adjusted as the REA process 
proceeds. For the final public meeting and again at the REA Application stage, RE Midhurst 4 ULC will 
provide the most up‐to‐date anticipated construction start and COD dates. 
 

Milestone  Date 

FIT Application  November 30, 2009 

FIT Contract  April 21, 2010 

REA Approval  July 2011 (estimated) 

Start of 
Construction  August 2011 (estimated) 

Commercial 
Operation Date  March 2012 (estimated) 

Decommissioning  The year 2042 (estimated) 

 

4.4 Detailed Project Activities 
 
The activities for the construction, operation and decommissioning phases of the project are described 
below.  A detailed analysis of the social, economic, environmental and/or cultural effects of the Project 
and the significance of any residual effects will be completed as part of the REA process.  

4.4.1   Construction 

The construction phase of the project will occur over an approximately 6 – 10 month period, depending 
on the Project’s FIT Contract commercial operation date and availability of necessary system 
components at the time the REA approval is achieved. 
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General Description of Construction Activities 

Activity  Description 

Surveying 
 

The boundaries of the construction area, including transformer and inverter site, 
access roads and transmission cable will be identified and staked.  All existing 
buried infrastructure, such as pipelines and cables will also be located and 
marked.  

Site Preparation ‐
Mobilization and 

Staging 

A logical progression of access road construction and laydown area preparation 
will be completed followed by the sequential arrival of temporary work trailers, 
material and equipment delivery, and commencement of project construction.  
Minimal site preparation is typically required due to the natural attributes of the 
site. 

Access Road 
Construction 

 Access roads, if necessary, will be built using tracked bulldozers and backhoes to 
strip topsoil and subsoil as required, to create an even travel surface.  Culverts, 
tiling or other drainage structures may be required to maintain adequate site 
drainage.  Soil management will be incorporated into this process to facilitate 
site reclamation.  Existing vegetation will be stripped with the topsoil, which will 
be stockpiled separately from subsoil and stabilized to prevent erosion.  When 
the project operation is complete, stripped subsoil and topsoil will be replaced as 
required.  No topsoil will be removed from the property. 

Site Preparation ‐ 
Civil 

Site preparation will include as required clearing and grubbing, grading as 
required, pier installation preparations, access points required to install frames 
and panels, access points to site from public roads, drainage features suitable to 
site requirements, all electrical installation civil preparations and features 
necessary to support future operations necessary for local weather conditions 
and permitting requirements. 

Structural Support 
and Racking of PV 

Modules 

 Structural work associated with the support and racking of the photovoltaic 
modules will include the setting of foundations, construction of array structures 
and sub‐structures.  High precision GPS & laser equipment is used to set‐up the 
site, and then using customized drilling equipment, highly precise drilling of holes 
for the support structure is performed.  Mounting of beams are installed and 
attached to the support via pre‐drilled holes.  Once the support structure is 
completely installed and checked for quality the installation of modules is 
commenced and wiring is completed sequentially as sub‐arrays and arrays are 
completed. 

 Structural Support 
for Inverter & 
Transformer  

It is expected that equipment pads can be constructed using conventional 
concrete slab‐on –grade techniques. It is anticipated that the existing topsoil 
material will be stripped from the area, and it will be stored or respread on the 
property.  Engineered fill may be required beneath the concrete slabs after the 
removal of all organic and/or deleterious soils, as discussed previosly. 
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Activity  Description 

 DC Conduit and 
Cabling 

All DC wiring for array and sub‐array aggregation shall be run along the array 
structural supports and attached appropriately.  Array home run wiring will be 
run underground in a trench back to the centrally located inverters.  Conduit will 
be used as necessary for DC wiring into and out of equipment. 

  AC Conduit and 
Cabling 

AC wiring will be used to interconnect with the local distribution system and on 
site using a mixture of overhead and underground cable and will be constructed 
primarilly following access routes in the final Project design.  

Gates and Fencing  
The  entire  facility will  be  fenced  and  secured  based with  the  installation  of  a 
2.7m (9’) fence.   The project will have a  lockable gate(s) with a minimum width 
of 3.7 (12’) for large trucks to enter and exit the site.  

Lighting & Security  
Lighting and protecting system will be provided as necessary and could  include 
motion sensor tripped flood lighting.  Video camera or web cams with recording 
capabilities and remote viewing, and response security services. 

Clean Up and 
Reclamation 

Construction debris will be collected and disposed of at approved  location.   All 
equipment and vehicles will be removed from the construction areas.   Stripped 
soil will be replaced and disturbed areas (including trenches and plough seams) 
will be re‐seeded.  
Site clean‐up and reclamation will be conducted concurrently with construction, 
and will be completed within one month of installation of the Project equipment. 

 

4.4.2  Operation 

 
The Facility operates 365 days per year when sufficient solar irradiation exists to generate electricity.  
Typical electricity generation begins shortly after sunrise, and stops shortly before sunset.  Operation is 
remotely monitored, but unattended and does not require any on‐site employees.  
 
The Facility requires periodic visits for maintenance during the operation phase, such as checking and 
replacing worn parts, checking electrical connection and cleaning panels. Approximately seventeen (17) 
visits per year are required for routine maintenance and cleaning of the panels. 
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General Description of Operating Activities 

Activity  Description 

Expected 
Commercial 

Operation Date 
3/15/2012 

 On‐site Employees   Zero (0) on‐site employees 

Periodic Inspection 
& Maintenance 

Approximately fourteen (14) times per year, consisting of inspection of primary 
system components, replacement of air filters and other minor adjustments or 
maintenance as needed. 

Major Maintenance 
In the event of a component failure, all major maintenance can be performed 
utilizing existing roads and site access. 

Cleaning of Panels 

Approximately 3 times per year on average, it is anticipated that two crews will 
take approximately 3 to 4 days to wash the panels in the facility for each 
maintenance period.  It is expected that a total 17,000 litres of water are 
required for each maintenance period.  A flow meter will be installed on the well 
in order to monitor the amount of drawn for maintenance.  Only water is used 
for cleaning ‐  no cleaning solutions of any kind are used to wash the panels. 

Fuel Consumption  None 

Waste 
None – the system does not produce waste of any type.  All debris as a result of 
maintenance or cleaning will be removed from the site immediately by the 
contracted party. 

 

4.4.3  Decommissioning 

All decommissioning and restoration activities will adhere to the requirements of appropriate governing 
authorities,  and  in  accordance  with  all  applicable  federal,  provincial,  and  local  permits.    The 
decommissioning and restoration process comprises the following: 
 

 Removal of above ground structures 

 Removal of below ground structures 

 Replacement of topsoil 

 Re‐vegetation and seeding 
 
RE Midhurst 4 pays particular attention  to agricultural  lands,  respecting Ontario’s  long‐term planning 
and protection of  such  lands, and  insuring  that  land used  for  solar production will be  returned  to  its 
original use.  
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5.0      Potential Environmental Effects  
The operation and construction of the proposed RE Midhurst 4 project could potentially impact the 
environment. The table below identifies the potential adverse effects of the Project, mitigation 
measures to prevent or alleviate effects and the net effects that will occur after mitigation measures 
have been implemented.  Subsequent documents (e.g., Construction Plan Report, Design and 
Operations Report and Environmental Impact Studies) will further discuss any environmental effects. 

Environmental Effects and Proposed Mitigation Measures  

Environmental Component  Potential Environmental 
Effect 

Mitigation Measures   Residual Effects 

Natural 
Environment 

Physiography/Topography  During construction, 
regrading of excavated 
soils and some minor 
alterations to local 
topography may occur. 

Areas disturbed will be 
regraded to match existing 
topography to the greatest 
extent possible. 

Minor long term effect on site 
topography may occur due to 
site preparation prior to 
construction. 

  Soils   Reductions in soil 
quality/loss of soils as a 
result of accidental spills, 
erosion, soil compaction 
during construction.  

The use of standard 
construction best 
management practices and 
mitigation measures will be 
implemented to mitigate 
impacts to soils.  These may 
include development of an 
Erosion and Sediment 
Control Plan and a Spill 
Response Plan. 

No residual effect following 
proper mitigation. 

  Surface Water   Surface water quality 
could be impaired due to 
contamination from 
accidental spills or 
increased turbidity due to 
erosion during 
construction.  

Solar panels will be set back 
at least 30 m from 
watercourses. Sediment 
and erosion control 
measures and spill 
prevention and response 
measures will be 
implemented. 

No residual effect following 
proper mitigation.  

  Groundwater  Groundwater may be 
impaired by 
contamination due to 
accidental spills. 
 
 
Changes in groundwater 
levels due to potential 
water takings during 
construction and 
operations 

Spill prevention and 
response measures will be 
implemented throughout 
the life of the Project. 
 
Groundwater availability to 
be determined during 
design stage. Sufficient 
resources must be available 
to satisfy taking 
requirements and prevent 
effects on adjacent wells for 
takings to occur. 

No residual effect following 
proper mitigation. 
 
 
 
Minor, localized changes in 
groundwater table if water 
withdrawn from a new on site 
well.  No changes in 
groundwater table at adjacent 
properties. 

  Aquatic Habitats/Biota  Potential adverse effects 
due to construction of 
project in vicinity of 
waterbodies 

30‐m setback from the 
drains, as well as sediment 
and erosion controls and 
spill prevention and 
response measures will be 
implemented to prevent 

No residual effect following 
proper mitigation. 
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Environmental Component  Potential Environmental 
Effect 

Mitigation Measures   Residual Effects 

impacts due to Project 
installation.  

  Vegetation, including 
hedgerows 
 

Vegetation clearing on 
agricultural land will be 
required.  

Work areas will be flagged 
to ensure clearing does not 
extend beyond those 
bounds. Construction staff 
will be instructed not to 
enter any not effected 
vegetated areas.  Native 
vegetation species will be 
planted following 
construction 

No residual effect anticipated. 

  Terrestrial Wildlife 
(including species at risk)  

Potential loss of wildlife 
habitat and potential 
wildlife avoidance of the 
Project location during 
construction and 
operation may occur as a 
result of disturbance. 

Work areas will be flagged 
to ensure clearing does not 
extend beyond those 
bounds.  Best management 
practices with respect to 
work during the breeding 
bird season will be followed 
to ensure no impact to 
nesting birds.  This may 
include timing of major 
construction activities 
outside of the breeding bird 
period. 

Some disturbance to wildlife 
will occur as a result of 
construction and operation.  

  Air Quality  Reductions in local air 
quality due to emissions 
from construction 
equipment and dust 
displacement due to 
vehicle traffic. 

The use of standard 
construction best 
management practices and 
mitigation measures will be 
implemented to suppress 
dust and protect local air 
quality. These may include 
use of dust suppressant (i.e. 
water) and limitation of soil 
exposure.  

Minor potential increase in 
fugitive dust emissions during 
construction.  
 
No residual effect with 
effective mitigation. 

Social 
Environment 

Local Traffic   Increased traffic volumes 
and equipment delivery 
as well as temporary 
disruption along routes 
utilized by construction 
vehicle may result in 
delays to local 
community traffic.  

Adverse effects to local 
traffic will be minimized by 
designating and preparing 
transportation routes; and 
facilitation of traffic flow as 
required.  

Potential short‐term 
disruption and minor delays 
along routes used during 
construction period.  

  Municipal Roadways  Construction vehicle 
traffic in the vicinity of 
the Project location may 
result in damage to local 
roadways. 

Damage caused by 
construction traffic will be 
remediated to the 
satisfaction of the 
municipality 

No residual effect following 
proper mitigation.  

  Public and Construction 
Site Safety  

Construction of the 
Project may result in a 
risk to community and 
workforce safety. 

Proper safety procedures 
will be implemented and 
followed as per applicable 
provincial and federal 
regulations.  

No residual effect following 
proper mitigation. 



    Project Description Report 

RE Midhurst 4  Confidential   p. 12 

Environmental Component  Potential Environmental 
Effect 

Mitigation Measures   Residual Effects 

  Waste Management and 
Disposal Sites 

Construction and 
operation of the Project 
will likely result in the 
generation of recyclable 
material, and municipal 
hazardous and sanitary 
waste. 

Proper storage and disposal 
of wastes and recyclables 
will be practiced.  

Minor increases in wood 
waste during construction 
period, otherwise no 
additional residual effects.  

  Visual Landscape  Installation of the Project 
may result in a change to 
the local landscape.  

Visual barriers will be 
considered, if necessary, 
and will be reviewed based 
on viability and 
effectiveness. 

Visual landscape of the 
Project site will change for the 
duration of the Project.  

  Sound Levels  Temporary disturbance to 
neighbouring residents 
may occur during 
construction, while the 
operation of inverters 
and transformers may 
result in increased 
ambient sound levels.  

Noise studies will be 
conducted to ensure 
adherence to provincial 
sound level requirements. 

No residual effect following 
proper mitigation. 

  Land Use  Land use will changed for 
the duration of the 
Project. The property 
does contain Class 1, 2 
and 3 agricultural lands, 
though only Class 3 will 
be developed on.  

The proposed Project will 
not build on any Class 1 or 2 
agriculture lands.  

A minor decrease in the 
amount of agricultural land 
can be expected for the life of 
the Project. Following 
decommissioning, agricultural 
land use will be restored. 

  Archaeological Resources   Excavations during 
Project construction may 
result in the discovery of 
archaeological resources.  

An Archaeological 
Assessment will be 
completed to determine 
potential resources and 
mitigation requirements.  

Careful adherence to 
mitigation measures will avoid 
negative residual effects.   

Cultural Heritage 
Resources 

Construction of the 
Project may result in 
negative effects to built 
heritage and cultural 
heritage landscapes.  

Potential heritage resources 
will be determined and 
assessed as per the 
requirements of the 
Ministry of Tourism and 
Culture. 

Careful adherence to 
mitigation measures will avoid 
negative residual effects.   
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6.0  Outline of Renewable Energy Approval (REA) Process 
 
In order to obtain the REA approval for the Project, the proponent must meet the requirements as set 
out in Ontario Regulation 359/09 jointly published by the Ministry of Environment and Ministry of 
Natural Resources.  The completion of this Project Description Report (PDR) is the first step in obtaining 
the REA Approvals. Following publication of this PDR, the Company will receive from the MOE a list of 
First Nations and Aboriginal communities to be consulted and will then commence with First 
Nation/Aboriginal consultations. 
 
Upon submission of the PDR, the Company will then undergo the following activities to complete the 
REA process: 

 Place a posting in the local newspaper with general circulation (on two separate days), the 
Notice of a proposal to engage in a Renewable Energy Project. 

 Send a copy of the Notice to those outlined in Section 15(6) (5) of Ontario Regulation 359/09. 

 Meet with Ontario Ministry of Natural Resources (MNR) to discuss the natural heritage features 
and confirm requirements, review results and then obtain a letter confirming their agreement 
with methodology and results. 

 Complete First Nation and Aboriginal consultation 

 Complete municipal consultation with the Municipality of Oro‐Medonte, Simcoe County and any 
service boards in accordance with the consultation form provided by MOE. 

 Complete public consultation process including the first and second public information session 
in the area of the project. 

 Determine which natural heritage features are within the setbacks identified in Ontario 
Regulation 359/09 and complete site investigations, if required.  

 Complete the archaeological and heritage assessment and preparation of the report 

 Generate the following reports: 

o Construction Plan Report 
o Consultation Report 
o Design and Operations Plan Report 
o Decommissioning Plan Report 
o Noise Study Report 
o Archeology Report 
o Natural Heritage Records Review Report  
o Natural Heritage Site Investigation Report and Natural Heritage Evaluation of 

Significance Report, if required  
o Water Records Review Report 
o Water Site Investigation Report 
o Environmental Impact Study(ies), if required. 

 Submit application forms and documents to MOE. 



    Project Description Report 

RE Midhurst 4  Confidential   p. 14 

7.0  Project’s Social and Environmental Benefits 
 

Social Environmental 
Benefit 

How Addressed 

Increasing Diversity, 
Reliability, Public Health, 

and Environmental Benefits 
of Energy Mix 

Solar  photovoltaic  electricity  production  is  a  nearly  emission  free 
electricity generation method. Solar PV has become a reliable electricity 
producer, which has a strong value‐add to electricity portfolios because 
its production curve, with peak power produced in the middle of the day, 
is positively correlated to peak demand.  

Promoting Stable Electricity 
Prices 

With  the  sun  as  the  fuel  source,  there  is  no  fuel  cost  associated with 
operating  a  solar  PV  plant.    Solar  production  forecasting  is  fairly well 
known,  leading  to  reliable  annual  production  estimates  for  this  plant.  
This yields a stable and predictable power supply to OPA throughout the 
plant’s lifecycle.  

Protecting Public Health and 
Improving Environmental 

Quality 

As stated above, solar PV plants have nearly no emissions.  As electricity 
demands  are  increasing,  solar  PV  plants  offer  a method  of  producing 
peak power without building new fossil‐fuel plants that release noxious 
emissions into the environment.  

Ameliorating Air Quality 
Problems 

Operating and maintaining a solar PV plant creates almost no emissions.  
By producing needed power without  the need  for additional  fossil  fuel 
plants, solar PV helps slow the increasing rate of air quality problems. 

Improving Public Health By 
Reducing the Burning of 

Fossil Fuels 
Solar PV produces electricity without the combustion of any fossil fuels.  

Resource Diversity 
Less than 1% of Canada’s power comes from solar energy.  New solar PV 
plants therefore greatly increase the diversity of the generation portfolio 
mix. 

Environmental Stewardship 

Solar PV  is among  the  safest, cleanest  sources of energy available.   PV 
has  a  lower  elevation  than many  solar  thermal  technologies  and wind 
turbines, minimal  noise  impacts,  and  does  not  release  carbon  dioxide 
through its operating life as do biomass/biogas generators. 

Environmental Effects 

Taking  into account  the mitigation measures  that will be  implemented; 
the  project  is  not  anticipated  to  cause  any  significant  environmental 
effects.    Please  see  the  Negative  Environmental  Effects,  Mitigation 
Measures and Environmental Effects Monitoring Plan for RE Midhurst 4 
Report for a full description of potential negative environmental effects 
and mitigation measures. 
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Signature Page 
 
This Project Description Report is being submitted by: 

 
 
 

RE Midhurst 4 ULC 
 
 
 
_______________________ 
Sheldon Kimber 
Authorized Signer 
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