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1 . 0  I N T R O D U C T I O N

RE Smiths Falls 6 (the “Project”) is made by RE Smiths Falls 6 ULC.  The RE Smiths
Falls 6 property consists of approximately 33 hectares of agricultural land located about 
5 km southeast of Smiths Falls, Ontario. The property is located in the Township of
Rideau Lakes, County of Leeds, Province of Ontario, (as shown on Figure 1.1).  
Approximately 29 hectares of the property will be used for the project.

The Project will consist of solar photovoltaic panels that generate direct current (DC) 
electricity when exposed to sunlight.  This project will use 230W – 280W crystalline 
photovoltaic modules to form the solar panel arrays. The panels will be stationary, 
arranged in rows mounted off the ground with a fixed tilt angle to the south to catch the 
sun’s rays.  Electricity generated by the rows of panels is collected through 
underground cabling by inverter/transformer pairs which convert the DC electricity to 
alternating current (AC) at a specified voltage.  The AC current then continues from the 
inverters through underground cabling to a single main facility substation.  At this 
substation, the main power transformer increases the voltage to the level of voltage of 
the electricity distribution grid. The power passes through protective relays (SEL�351) 
and fault�breaking switches before being delivered to Hydro One’s electrical network.  
The total installed capacity of the Project is 10 MW AC.

The construction of the facility will be conducted in three phases:

• Phase 1:  Site preparation;
• Phase 2:  Construction and Installation; and
• Phase 3:  Post-installation.

Construction of the facility is scheduled to begin in July 2011 and be complete by March 
2012.

Phase 1 – Site Preparation

Site preparation activities include: connecting a temporary power supply; site survey 
and staking; road and parking area construction; preparation of site including removal 
of vegetation and topsoil and compaction of sub-grade; shaping of ditches and swales;
and, installation of a perimeter security fence.

Schedule: July 8, 2011 – December 30, 2011
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Phase 2 – Construction and Installation

Construction and installation activities includes: excavation of substation area for 
footings, foundations and oil containment area; construction of substation and control 
house; installation of culverts across ditches to the public roadways; and, installation of 
panels, transformers, inverters, cable and other equipment.

Schedule: November 3, 2011 – March 9, 2012

Phase 3 – Post-installation

Post-installation activities include: re-seeding/re-vegetating the site including ditches 
and swales and testing of systems prior to commencement of operations known as 
commissioning, commissioning of the interconnection.

Schedule: February 24, 2012 – March 15, 2012

The site will be re-seeded in the Spring of 2012 weather permitting.

This Construction Plan Report has been prepared in accordance with the March 1, 
2010 draft of Technical bulletin three:  Guidance for preparing the Construction Plan 
Report as part of an application under O.Reg.359/09 PIBS 7438e.
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Figure 1.1 Site Location Map
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2 . 0  S U M M A R Y

Figure 2.1 shows the site plan of the solar photovoltaic installation including the location 
of internal roadways, access to the public road, location of substation equipment and 
inverters.  The layout as shown in the figure is subject to change and will depend on the 
final design of the facility.  The facility will be contained within the total constructible 
area as shown in the figure.

Table 2.1 summarizes the heavy construction equipment that will be used in the 
construction of the project.

Table 2.1:  Heavy Equipment

Quantity Description Site Use
2 D8 Dozer Earthmoving
2 Cat 627 Scraper Site preparation
1 Cat 140 Motor Grader Site grading

2 Cat 563 Soil Compactors
Soil compaction for roadways, parking 
areas

5 Cat 730 End Dump Truck Material handling

5
20 Cubic Meter End 
Dump Trailer Material transport/handling

3 Cat 330 Excavators Excavations
2 Cat 950 Wheel Loader Material loading
2 JLG G9 Telehandler Electrical installations

1 60 ton Rough Terrain 
Crane Electrical installations
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Figure 2.1
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3 . 0  P H A S E  1  S I T E  P R E P A R A T I O N  A N D  
C O N S T R U C T I O N

3 . 1  P H A S E  1 T I M E L I N E  A N D  A C T I V I T Y  D U R A T I O N

The timeline for the site preparation and construction phase of the Project are 
summarized in Table 3.1.

Table 3.1:  Phase 1 Timeline and Activity Duration
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3 . 2  C O N S T R U C T I O N  T R A F F I C

Flatbed trailers and trucks will be used to transport construction equipment and 
construction materials to the site.  It is anticipated that during the 4 month construction 
period, approximately 15 flatbed trailers will arrive on the site each day.

3 . 3  T E M P O R A R Y  P O W E R  I N S T A L L A T I O N

A temporary connection to the existing hydro system will be constructed in order to 
supply power for construction activities.

3.3.1  MAT ERIALS

Materials Brought On Site: Temporary junction box, conductor
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Transport Method: Stake truck/bucket truck
Location Materials Used: Temporary power point of interconnection
Temporary Storage: N/A

3.3.2  CONSTR UCTION  EQUIPMENT

Equipment: JLG G9 Telehandler
Noise/Dust Potential: Noise
Chemicals: Gasoline, Lubricants
Access Method: Flatbed to site. Access site from public roads.

3.3.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown/Parking area, 30x50 m as shown on Figure 2.1
Prior Land Use: Agricultural
Construction Land Use: Laydown/storage/parking

3.3.4  MAT ERIALS  GENER AT ED

Type/Quantity: N/A
Onsite Disposal: N/A
Offsite Disposal: N/A
Transport Method: N/A

3 . 4  S U R V E Y  F A C I L I T Y  A N D  S T A K E

The site will be surveyed and staked in order to delineate the outline of excavations, 
roads, and foundation locations.

3.4.1  MAT ERIALS

Materials Brought On Site: Survey stakes
Transport Method: Pickup truck
Timeline for Transport: To be determined
Location Materials Used: Site, PV field and substation
Temporary Storage: N/A

3.4.2  CONSTR UCTION  EQUIPMENT

Equipment: N/A
Noise/Dust Potential: N/A
Chemicals: N/A
Access Method: N/A

3.4.3  TEMPOR AR Y USE OF LAN D

Affected area: N/A 
Prior Land Use: N/A
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Construction Land Use: N/A
Timing: N/A

3.4.4  MAT ERIALS  GENER AT ED

Type/Quantity: N/A
Onsite Disposal: N/A
Offsite Disposal: N/A
Transport Method: N/A

3 . 5  L A Y D O W N  A R E A  P R E P A R E D  A N D  S E T U P

Laydown area construction procedure:

• Install temporary erosion and sediment control measures.  These facilities will 
be inspected regularly during the construction period in order ensure their 
function;

• Clear and grub all areas for lot construction;
• Strip and salvage topsoil to allow for re-use and re-spreading.  Topsoil will be 

stockpiled to drain surface water.  Topsoil will be covered in order to minimize 
erosion from wind and precipitation;

• Shape and proof-roll subgrade;
• Shape ditches and swales;
• Place, shape and compact granular subbase and base materials; and
• Re-vegetate ditches and swales.

3.5.1  MAT ERIALS

Materials Brought On Site: Granular ‘A’ 225 m3, Granular ‘B’ 450 m3

Transport Method: End dump truck, as required
Location Materials Used: Laydown area/parking
Temporary Storage: N/A

3.5.2  CONSTR UCTION  EQUIPMENT

Equipment: D8 dozer, Cat 627 scraper, Cat 140 motor grader, Cat 563 
soil compactor, Cat 730 end dump truck, Cat 950 wheel 
loader 

Noise/Dust Potential: Noise and dust
Chemicals: Gasoline, diesel fuel, lubricants
Access Method: Flatbed to site as required or driven to site. Access site 

from public roads.

3.5.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior Land Use: Agricultural
Construction Land Use: Laydown area/parking
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3 .5.4  MAT ERIALS  GENER AT ED

Type/Quantity: Removed topsoil/TBD
Onsite Disposal: Stockpile, re-spread topsoil
Offsite Disposal: None anticipated, all stripped topsoil will be re-spread on 

the site
Transport Method: N/A

3 . 6  A C C E S S  R O A D  C O N S T R U C T I O N

Internal access road construction procedure:

• Install temporary erosion and sediment control measures.  These facilities will 
be inspected regularly during the construction period in order ensure their 
function;

• Clear and grub all areas for road construction;
• Strip and salvage topsoil to allow for re-use and re-spreading.  Topsoil will be 

stockpiled to drain surface water.  Topsoil will be covered in order to minimize 
erosion from wind and precipitation; Shape and proof-roll subgrade;

• Shape ditches and swales;
• Place, shape and compact granular subbase and base materials; and
• Re-vegetate ditches and swales.

3.6.1  MAT ERIALS

Materials Brought On Site: Granular ‘A’ 2,530 m3, Granular ‘B’ 1,880 m3

Transport Method: End dump truck, as required
Location Materials Used: Access roadways
Temporary Storage: N/A

3.6.2  CONSTR UCTION  EQUIPMENT

Equipment: D8 dozer, Cat 627 scraper, Cat 140 motor grader, Cat 563 
soil compactor, Cat 730 end dump truck, Cat 950 wheel 
loader 

Noise/Dust Potential: Noise and dust
Chemicals: Gasoline, diesel fuel, lubricants
Access Method: Flatbed to site as required or driven to site. Access site 

from public roads.

3.6.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior Land Use: Agricultural
Construction Land Use: Store removed topsoil
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3 .6.4  MAT ERIALS  GENER AT ED

Type/Quantity: Removed topsoil/TBD
Onsite Disposal: Stockpile, re-spread topsoil
Offsite Disposal: None anticipated, all stripped topsoil will be re-spread on 

the site
Transport Method: N/A

3 . 7  W A T E R  W E L L  I N S T A L L A T I O N

A water well will be installed for construction purposes including dust control measures 
in a suitable area as determined from geotechnical and hydrogeological conditions.   
REA applicants are not required to obtain a Permit to Take Water (PTTW) under the 
Ontario Water Resources Act.  Applicants are directed to use the guidance for a PTTW 
application in the Ministry of Environment publication “Permit to Take Water (PTTW) 
Manual” (2005 publication 4932e).  Requirements for PTTW applications and methods 
used to evaluate and determine effects on the water source are identified only for water 
takings that are equal to or greater than 50,000 litres per day.  During the construction 
period, it is estimated that approximately 10,000 litres of water per day will be drawn 
from the well and used for dust control measures and other construction purposes.  In 
the event that more water is required, it will not exceed 45,000 litres per day.

3.7.1  MAT ERIALS

Materials Brought On Site: Well drilling supplies
Transport Method: Flatbed trailer
Location Materials Used: Access roadways
Temporary Storage: N/A

3.7.2  CONSTR UCTION  EQUIPMENT

Equipment: Well drilling truck or equivalent
Noise/Dust Potential: Noise and dust
Chemicals: Gasoline, diesel fuel, lubricants
Access Method: Flatbed to site as required or driven to site. Access site 

from public roads.

3.7.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior Land Use: Agricultural
Construction Land Use: Store removed soil cuttings

3.7.4  MAT ERIALS  GENER AT ED

Type/Quantity: Drill cuttings/TBD
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Onsite Disposal: Stockpile, re-spread topsoil. Where possible, drill cuttings 
will be re-purposed and re-used on site.

Offsite Disposal: For excess soil cuttings, licensed landfill per regulations
Transport Method: End dump truck, as required

3 . 8  P V F I E L D  P R E P A R A T I O N

Hedgerows on the site as indicated on the site plan will be cleared.  Larger trees will be 
felled using chainsaws and limbed and cut into smaller lengths for transport off-site.  At 
the landowner’s request, the timber will be made available for use.   Brush will be 
removed with a bulldozer fitted with a brush rake.  Trees could be chipped and 
processed on site for use as temporary erosion control.  Excess material will be 
collected on site and transported off-site to a licensed landfill operation.  Minor grading 
may be required.

3.8.1  MAT ERIALS

Materials Brought On Site: None
Transport Method: N/A
Timeline for Transport: N/A
Location Materials Used: N/A
Temporary Storage: N/A

3.8.2  CONSTR UCTION  EQUIPMENT

Equipment: D8 Dozer, Cat 627 Scraper, Cat 140 Motor Grader, 5 Cat 
730 End Dump Trucks

Noise/Dust Potential: Noise and dust
Chemicals: Gasoline, diesel fuel, lubricants
Access Method: Flatbed to site as required or driven to site. Access site 

from public roads.

3.8.3  TEMPOR AR Y USE OF LAN D

Affected area: N/A 
Land Use: N/A
Construction Land Use: N/A
Timing: N/A

3.8.4  MAT ERIALS  GENER AT ED

Type/Quantity: Removed topsoil/TBD Removed Vegetation/TBD
Onsite Disposal: Stockpile, re-spread topsoil, chip vegetation for temporary 

erosion control
Offsite Disposal: For excess vegetation, licensed landfill per regulations
Transport Method: End dump truck, as required
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3 . 9  S U B S T A T I O N  P R E P A R A T I O N

The substation area will be excavated for the transformer foundations and oil 
containment area.  The substation site will be prepared and excavated for the footings 
required for the termination equipment and control house foundation pad.

3.9.1  MAT ERIALS

Materials Brought On Site: None
Transport Method: N/A
Timeline for Transport: N/A
Location Materials Used: N/A
Temporary Storage: N/A

3.9.2  CONSTR UCTION  EQUIPMENT

Equipment: D8 Dozer, Cat 627 Scraper, Cat 140 Motor Grader, 5 Cat 
730 End Dump Trucks

Noise/Dust Potential: Noise and dust
Chemicals: Gasoline, diesel fuel, lubricants
Access Method: Flatbed to site as required or driven to site.  Access site 

from public roads.

3.9.3  TEMPOR AR Y USE OF LAN D

Affected area: N/A 
Land Use: N/A
Construction Land Use: N/A
Timing: N/A

3.9.4  MAT ERIALS  GENER AT ED

Type/Quantity: Removed topsoil/TBD
Onsite Disposal: Stockpile, re-spread topsoil
Offsite Disposal: None anticipated, all stripped topsoil will be re-spread on 

the site
Transport Method: N/A

3 . 1 0 A C C E S S  F R O M  P U B L I C  R O A D S

Culverts will be installed across ditch to public roadway.  The internal road system of the 
generation site will be connected to the public roadways as indicated on the Site Plan.

3.10.1  MAT ERIALS

Materials Brought On Site: 600 mm diameter culverts 
Transport Method: Flatbed trailer
Location Materials Used: Access to public roads
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Temporary Storage: N/A

3.10.2  CONSTR UCTION  EQUIPMENT

Equipment: D8 Dozer, Cat 627 Scraper, Cat 140 Motor Grader, 5 Cat 
730 End Dump Truck

Noise/Dust Potential: Noise and dust
Chemicals: Gasoline, diesel fuel, lubricants
Access Method: Flatbed to site as required or driven to site.  Access site 

from public roads.

3.10.3  TEMPOR AR Y USE OF LAN D

Affected area: N/A
Prior Land Use: N/A
Construction Land Use: N/A
Timing: N/A

3.10.4  MAT ERIALS  GENER AT ED

Type/Quantity: Topsoil/TBD
Onsite Disposal: Stockpile, re-spread topsoil
Offsite Disposal: None anticipated, all stripped topsoil will be re-spread on 

the site
Transport Method: N/A

3 . 1 1 A R R A Y  F O U N D A T I O N  I N S T A L L A T I O N

Array foundations will consist of structural footings of the appropriate design, placed into 
the soil to an appropriate depth depending on the geotechnical conditions.  Typical 
footings may include steel piles, screw piles, concrete piers or a foundation on bedrock.

3.11.1  MAT ERIALS

Materials Brought On Site: Structural Footings, 1,300 Ton
Transport Method: Flatbed trailer
Location Materials Used: PV Field
Temporary Storage: Laydown area

3.11.2  CONSTR UCTION  EQUIPMENT

Equipment: Cat 730 End Dump Truck, pile driving rig
Noise/Dust Potential: Noise and dust
Chemicals: Gasoline, diesel fuel, lubricants
Access Method: Flatbed to site as required or driven to site.  Access site 

from public roads.
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3 .11.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior Land Use: Agricultural
Construction Land Use: Storage of structural footings

3.11.4  MAT ERIALS  GENER AT ED

Type/Quantity: N/A
Onsite Disposal: N/A
Offsite Disposal: N/A
Transport Method: N/A

3 . 1 2 F O U N D A T I O N S  ( S U B S T A T I O N , T R A N S F O R M E R , I N V E R T E R S )

Foundations for the substation, main transformer and inverter locations will be formed 
with plywood, reinforced with structural rebar.  Concrete will be poured to create 
foundations.

3.12.1  MAT ERIALS

Materials Brought On Site: Wood forms, reinforced concrete (113 cubic metre)
Transport Method: Flatbed trailer, concrete trucks
Location Materials Used: Substation, inverter locations
Temporary Storage: Laydown area

3.12.2  CONSTR UCTION  EQUIPMENT

Equipment: Cat 730 End Dump Trucks, 20 cubic meter End Dump 
Trailers, Cat 330 Excavator Cat 950 Wheel Loaders

Noise/Dust Potential: Noise and dust
Chemicals: Gasoline, diesel fuel, lubricants
Access Method: Flatbed to site as required (forming materials) or driven to 

site (concrete truck).  Access site from public roads.

3.12.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior land Use: Agricultural
Construction Land Use: Storage of forming materials

3.12.4  MAT ERIALS  GENER AT ED

Type/Quantity: Discarded wood forms, excess rebar.  Re-use where 
possible.

Onsite Disposal: Recycle wood forms where possible including chipping for 
on-site restoration

Offsite Disposal: Licensed landfill per regulations
Transport Method: End dump truck, as required
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3 . 1 3 C A B L E  T R E N C H  A N D  C O N D U I T  I N S T A L L A T I O N

Where overburden conditions allow, buried cable trench and conduits or direct buried 
cable will be installed for the PV collection and aggregation system.  Typical cable 
trench details are included in the Design and Operations Plan.

For the cable trench system, a trench will be excavated by machine to accommodate 
the components.  A layer of sand will be installed and leveled on the bottom of the 
excavation and covering the conduits or cables.  Yellow caution tape shall be placed 
over the sand bed.

Once the conduits or cables have been installed, the excavated soil, which shall be free 
of rocks and debris, will be used to fill the remaining trench and lightly tamped.

If the overburden is too thin for burial of cable trench or conduits, a racking system shall 
be employed.

3.13.1  MAT ERIALS

Materials Brought On Site: Cable Trench (6,500 m), Conduit 50,000 m, Trench & 
conduit, 0.5 inch PVC (2,000 m)

Transport Method: Flatbed trailer
Location Materials Used: Various
Temporary Storage: Laydown area

3.13.2  CONSTR UCTION  EQUIPMENT

Equipment: Pickup truck
Noise/Dust Potential: Dust
Chemicals: Gasoline, lubricants
Access Method: Flatbed to site. Access site from public roads.

3.13.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior land Use: Agricultural
Construction Land Use: Storage of materials

3.13.4  MAT ERIALS  GENER AT ED

Type/Quantity: Packaging waste
Onsite Disposal: N/A
Offsite Disposal: Recycle where possible, licensed landfill per regulations
Transport Method: End dump truck, as required
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3 . 1 4 D E A D  E N D  S T R U C T U R E S

Wood pole dead end structures consisting of wood poles and associated insulators and 
connectors will be installed to connect the substation to the Hydro One system for 
power transmission.

3.14.1  MAT ERIALS

Materials Brought On Site: Wood pole structures
Transport Method: Flatbed trailer
Location Materials Used: Substation area
Temporary Storage: N/A

3.14.2  CONSTR UCTION  EQUIPMENT

Equipment: JLG G9 Telehandler
Noise/Dust Potential: Noise
Chemicals: Gasoline, lubricants
Access Method: Flatbed to site via public roads

3.14.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior land Use: Agricultural
Construction Land Use: Storage of materials

3.14.4  MAT ERIALS  GENER AT ED

Type/Quantity: Packaging waste
Onsite Disposal: N/A
Offsite Disposal: Recycle where possible, licensed landfill per regulations
Transport Method: End dump truck, as required

3 . 1 5 C O N T R O L  H O U S E  I N S T A L L A T I O N

A prefabricated control house will be transported to the site on a flatbed trailer and 
assembled on the foundation pad in the substation area.  The prefabricated building is 
approximately 6 m x 9 m.

3.15.1  MATER IALS

Materials Brought On Site: Prefabricated control house
Transport Method: Flatbed trailer
Location Materials Used: Substation area
Temporary Storage: N/A
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3 .15.2  CONSTR UCTION  EQUIPMENT

Equipment: JLG G9 Telehandler
Noise/Dust Potential: Noise
Chemicals: Gasoline, lubricants
Access Method: Flatbed to site via public roads

3.15.3  TEMPOR AR Y USE OF LAN D

Affected area: N/A
Prior land Use: N/A
Construction Land Use: N/A
Timing: N/A

3.15.4  MAT ERIALS  GENER AT ED

Type/Quantity: Packaging waste
Onsite Disposal: N/A
Offsite Disposal: Recycle where possible, licensed landfill per regulations
Transport Method: End dump truck, as required

3 . 1 6 F E N C E  I N S T A L L A T I O N

A 2.7 m (9’) chain link security fence will be erected around the perimeter of the solar 
facility.  The perimeter fence will be designed to accommodate a 3-strand barbed wire 
top, as required.  A 2.7 m (9’) chain link security fence topped with 3-strand barbed wire 
will be erected around the substation area and the inverter clusters.

3.16.1  MAT ERIALS

Materials Brought On Site: Chain link fencing, posts 
Transport Method: Flatbed trailer
Location Materials Used: Facility perimeter
Temporary Storage: Laydown area

3.16.2  CONSTR UCTION  EQUIPMENT

Equipment: Power auger
Noise/Dust Potential: Noise and dust
Chemicals: Gasoline, lubricants
Access Method: Access roadways

3.16.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior Land Use: Agricultural
Construction Land Use: Storage of materials
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3 .16.4  MAT ERIALS  GENER AT ED

Type/Quantity: Packaging waste
Onsite Disposal: N/A
Offsite Disposal: Recycle where possible, licensed landfill per regulations
Transport Method: End dump truck, as required
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4 . 0  P H A S E  2 :  P V  A N D  E L E C T R I C A L  
I N S T A L L A T I O N

4 . 1  P H A S E  2 T I M E L I N E  A N D  A C T I V I T Y  D U R A T I O N

The timeline for the PV and electrical installation phase of the Project are summarized 
in Table 4.1.

Table 4.1 Phase 2 Timeline and Activity Duration
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4 . 2  P V A R R A Y  I N S T A L L A T I O N

Intermediate outdoor transformers and outdoor inverter units will be installed on 
foundation pads.  The PV support structures will be erected on the foundation supports, 
and the PV modules installed in the support structures.  Combiner boxes will be 
installed on the rear of the finished PV arrays.  

4.2.1  MAT ERIALS

Materials Brought On Site: See Table 4.2
Transport Method: Flatbed trailer
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Location Materials Used: PV field
Temporary Storage: Laydown area

Table 4.2:  PV Array Materials

Item # Description Unit Approximate 
Quantity Remarks

Major Equipment
1 Intermediate Outdoor –

2MVA Padmount 
Transformer

No. 5 To be installed on 
transformer pad 

2 DC/AC 1 MW Power 
Inverter, suitable for outdoor 
installation

No. 10 To be installed on 
inverter pad

3 AC Power Enclosure for 2 
MVA transformers 

No. 5

4 Combiner Box No. 274 To be installed at 
the back of solar 

array

5 Recombiner Box No. 55 Various locations 
within site

6 PV structures (7x2 
panels/structure)

3285

7 PV modules 45,988
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4 .2.2  CONSTR UCTION  EQUIPMENT

Equipment: JLG G9 Telehandler, 60 ton Rough Terrain Crane
Noise/Dust Potential: Noise, Dust
Chemicals: Gasoline, lubricants
Access Method: Flatbed to site via public roads

4.2.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior land Use: Agricultural
Construction Land Use: Storage of materials

4.2.4  MAT ERIALS  GENER AT ED

Type/Quantity: Packaging waste
Onsite Disposal: N/A
Offsite Disposal: Recycle where possible, licensed landfill per regulations
Transport Method: End dump truck, as required

4 . 3  I N S T A L L  S U B S T A T I O N

Substation components including the main power transformer, switchgear cells, 
metering, and service transformer and disconnect switches will be installed in the 
substation area.

4.3.1  MAT ERIALS

Materials Brought On Site: See Table 4.3
Transport Method: Flatbed trailer
Location Materials Used: Substation Area
Temporary Storage: Laydown area



RE Smiths Fall 6 ULC 23 RE_Smiths Falls 6_CPR_Rev_1
RE Smiths Falls 6 Construction Plan Report

Table 4.3:  Substation Materials

Item # Description Unit Quantity Remarks

1 Station Transformer 
7.5/10MVA

No. 1 To be installed on 
transformer 
foundation 

surrounded by oil 
containment 

2 High voltage switchgear No. 1 Installed within 
substation

3 Prefabricated building 5,000
mm x 3,500 mm with 125 
VDC 100AH Battery and 
120 VAC 30 A DC Battery 
Charger, AC/DC Auxiliaries 
and three free standing 
racks for installation of the 
protective devices SEL 387 
A, NSD 570, HONI IESO 
modems, RTU, facility 
monitoring devices, 
communications, etc.

No. 1

4 100 kVA three phase 
outdoor transformer –
Station Service Connection

No. 1 To be installed 
within Station 

Fence

5 Connection pole No. As 
required 

for 
connection 
purposes
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4 .3.2  CONSTR UCTION  EQUIPMENT

Equipment: JLG G9 Telehandler, 60 ton Rough Terrain Crane
Noise/Dust Potential: Noise, Dust
Chemicals: Gasoline, lubricants
Access Method: Flatbed to site via public roads

4.3.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior land Use: Agricultural
Construction Land Use: Storage of materials

4.3.4  MAT ERIALS  GENER AT ED

Type/Quantity: Packaging waste
Onsite Disposal: N/A
Offsite Disposal: Recycle where possible, licensed landfill per 

regulations
Transport Method: End dump truck, as required

4 . 4  I N S T A L L  C A B L I N G  A N D  T E R M I N A T I O N S

4.4.1  MAT ERIALS

Materials Brought On Site: Low voltage conductor, various (85,000 m), high voltage 
conductor, various (15,000 m)

Transport Method: Flatbed trailer
Location Materials Used: Entire Site
Temporary Storage: Laydown area

4.4.2  CONSTR UCTION  EQUIPMENT

Equipment: JLG G9 Telehandler, 60 ton Rough Terrain Crane
Noise/Dust Potential: Noise, Dust
Chemicals: Gasoline, lubricants
Access Method: Flatbed to site via public roads

4.4.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior land Use: Agricultural
Construction Land Use: Storage of materials
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4 .4.4  MAT ERIALS  GENER AT ED

Type/Quantity: Packaging waste
Onsite Disposal: N/A
Offsite Disposal: Recycle where possible, licensed landfill per

regulations
Transport Method: End dump truck, as required
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5 . 0  P H A S E  3 :   P O S T  I N S T A L L A T I O N  

5 . 1  P H A S E  3 T I M E L I N E  A N D  A C T I V I T Y  D U R A T I O N

The timeline for the post installation phase of the Project are summarized in Table 5.1.

Table 5.1 Phase 3 Timeline and Activity Duration
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5 . 2  C O M M I S S I O N I N G

The substation equipment, inverters, collector system and PV array systems will be 
tested and commercial operations will commence.  Activities will include testing, 
calibration of equipment and troubleshooting.

5.2.1  MAT ERIALS

Materials Brought On Site: N/A
Transport Method: N/A
Timeline for Transport: N/A 
Location Materials Used: N/A
Temporary Storage: N/A

5.2.2  CONSTR UCTION  EQUIPMENT

Equipment: Service vehicles 
Noise/Dust Potential: N/A 
Chemicals: N/A
Access Method: N/A 
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5 .2.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area
Prior land Use: Agricultural
Construction Land Use: Service vehicle parking

5.2.4  MAT ERIALS  GENER AT ED

Type/Quantity: Packaging waste
Onsite Disposal: N/A
Offsite Disposal: Recycle where possible, licensed landfill per 

regulations
Transport Method: End dump truck, as required

5 . 3  R E - S E E D , R E - V E G E T A T E  S I T E

Once major construction has been completed, the site will be re-seeded/re-vegetated 
with a low growing, native plant species in order to reduce soil erosion.  The plants will 
be selected based on their growth habit (lower growing cover is preferred) and their 
suitability for the area.  Temporary erosion and sediment control measures will be 
removed once the vegetation has stabilized the soil conditions on the site.

5.3.1  MAT ERIALS

Materials Brought On Site: Vegetative species (determined in conjunction with the 
Regional Conservation Authority and/or Ministry of 
Environment, which is non-invasive, native, low 
maintenance), vegetative spreader

Transport Method: Trailer
Location Materials Used: Areas to be re-seeded/re-vegetated, determined after 

major construction has been completed
Temporary Storage: Laydown area

5.3.2  CONSTR UCTION  EQUIPMENT

Equipment: N/A
Noise/Dust Potential: Noise/dust possible during re-seeding/re-vegetating 

activities
Chemicals: N/A
Access Method: N/A
Duration: N/A

5.3.3  TEMPOR AR Y USE OF LAN D

Affected area: Laydown area/parking 30x50 m
Prior land Use: Agricultural
Construction Land Use: Storage of Materials
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5 .3.4  MAT ERIALS  GENER AT ED

Type/Quantity: Packaging waste (if any)
Onsite Disposal: N/A
Offsite Disposal: Recycle where possible, licensed landfill per 

regulations
Transport Method: End dump truck, as required



RE Smiths Fall 6 ULC 29 RE_Smiths Falls 6_CPR_Rev_1
RE Smiths Falls 6 Construction Plan Report

6 . 0  C O M M U N I C A T I O N  A N D  E M E R G E N C Y  
R E S P O N S E  P L A N

6 . 1  G E N E R A L

During construction, operation and decommission activities at the facility, a sign with 
emergency instructions will be posted at the site including contact information.

• Emergency Instructions
o Dial 911 for all emergencies
o Dial RE Smiths Falls 6 ULC contact

• Medical Aid Facilities
o Perth and Smiths Falls District Hospital, 60 Cornelia Street West, Smiths 

Falls, ON K7A 2H9, Administrative telephone number (613) 283-2330
• Fire Services

o Smiths Falls Fire Department, 77 Beckwith Street North, Smiths Falls, 
ON, Administrative telephone number (613) 283 -5869

• Police Services
o Ontario Provincial Police (OPP), 361 Queen St., Smiths Falls, ON, 

Administrative telephone number (613) 284-4500  

6 . 2  G E N E R A L  I N Q U I R I E S

The public and other organizations will be able to contact RE Smiths Falls 6 ULC
regarding general non-emergency issues.  A contact number and website will be posted 
at the site.  All inquires will be directed to a company official who can respond to the 
questions or comments.  Inquiries may be addressed by discussion internally and where 
required, local authorities may be contacted.  A written and/or verbal response will be 
communicated to the concerned individual or party.  All correspondence will be 
recorded and saved electronically in a database and will include name, address and 
telephone number of individual; time and date of contact and proposed actions to be 
taken to resolve any issues and possibly prevent reoccurrence. 

6 . 3  E M E R G E N C I E S : G E N E R A L

A detailed Emergency Response Plan will be prepared in consultation with local 
municipal authorities and emergency response agencies prior to the start of any 
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construction activity being performed at the site.  The plan will be communicated and 
available to all site personnel.  The plan will include:

• Communication procedures including the identification of a primary and 
secondary crisis manager to serve as the company spokesperson in the event 
of an emergency;

• Listing of site personnel trained in first aid/CPR;
• Emergency & evacuation procedures for each type of emergency (fire, personal 

injury, spill);
• Emergency phone numbers (as detailed below); and
• Name and directions to nearest hospital or medical aid facility.

All emergencies will be documented by the Primary Emergency Contact and saved in 
an electronic file.

6 . 4  E M E R G E N C Y  S C E N A R I O : F I R E

Prior to the commencement of construction, a fire response plan will be implemented.  
This will include the notification of appropriate emergency personnel, including the 
Smiths Falls Fire Department, if a fire occurs at the site.  

6 . 5  E M E R G E N C Y  S C E N A R I O : S P I L L S

Spills of operating fluids (gasoline, diesel fuel, lubricants) are possible from construction 
equipment and maintenance equipment and vehicles.  

Spills of transformer insulating oils are possible.  The main tanks of the power 
transformers at the station facility will be filled with insulating oil.  Oil levels in the 
transformers are remotely monitored.  Monthly maintenance routines include a check of
the level of transformer oil in each transformer, and an inspection of the transformer for 
leaks.

6.5.1  REPORTABLE SPILLS

Spills are defined as a discharge of a pollutant into the natural environment, from out of 
a structure, vehicle or other container, and which is abnormal in quantity or quality in 
light of all the circumstances of the discharge and which may cause an adverse effect 
resulting directly or indirectly from human activities (Environmental Protection Act, 
R.S.O. 1990 Part X).

Reportable spills include:

1. Discharge of a pollutant into the natural environment.
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2. Discharge likely to cause adverse effects.
3. Discharge not contained by secondary containment.
4. Discharge >100 litres of vehicle operation fluids.
5. Discharge >100 litres of mineral oil from electrical equipment
6. Any discharge (including those exempted in d and e) that enter water or 

drainage structures (ditches, maintenance holes, etc.).
7. Any discharges that contain more than 1.0 gram of PCBs (>50ppm) or any 

discharge with unknown but potential PCB content.
8. Spills of airborne pollutants or emissions of smoke including gases, vapours, 

particulate, uncontained dust emissions from blasting, etc.

6.5.2  INTERN AL  NOT IF IC ATION S

The Primary Crisis Manager will record all the pertinent information regarding the spill in 
a Spill Incident Report.  The Secondary Crisis manager will be informed of the spill and 
given a copy of the Spill Incident Report.

6.5.3  EXTER NAL NOTIF IC ATION S

The Response Supervisor or designate must notify the following responders:

Agency Contact Numbers
Ministry of the Environment
Spills Action Centre (SAC) 1-800-268-6060 (24 hours)
Smiths Falls Fire Department 911
OPP 911

For spills that enter the storm and/or sanitary sewer system, contact the local 
municipality/township.

Agency Contact Numbers
Township of Rideau Lakes (613) 928-2251
County of Leeds (613) 342-3840

The nearest hospital or medical aid facility to the RE Smiths Falls 6 site is the Perth and 
Smiths Falls District Hospital in Smiths Falls, which is approximately 3 km to the 
northwest of the site.

6.5.4  SPILL INCID ENT  REPORT

When reporting a spill to any government agency, the following information should be 
given:

• What was spilled?
• How much was spilled?
• Where is the spill?
• What was done to contain and clean up the spill?
• Who (i.e. what company) do you represent?
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• Where are you?

The following Spill Incident Report will be used to record spills.

Location: Date: / /
Year Month Day

Time: □ a.m. □ p.m

Reported by Whom:

Reported Interally to: Date: / /
Year Month Day

Time: □ a.m. □ p.m

Incident description

Material Spilled/Released: Duration:

Estimated Quantity

Immediate Cause

Additional Equipment or
Agency Employed:

Immedate Actions:

Weather Conditions:

Time Normal Conditons 
Restored: □ a.m. □ p.m Date: / /

Year Month Day

Reported to (MOE, etc.):
Time □ a.m. □ p.m Date: / /

Year Month Day

Spill Incident Report
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7 . 0  E N V I R O N M E N T A L  F E A T U R E S ,  E F F E C T S  
A N D  M I T I G A T I O N

Anticipated environmental effects and the mitigation plan by Hatch are presented in 
Appendix A. 
 



APPENDIX A

ENVIRONMENTAL EFFECTS AND 

MITIGATION
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1. Introduction 
RE Smiths Falls 6 ULC is proposing to develop and operate a 10-megawatt (MW) solar photovoltaic 
(Solar PV) facility, on an approximately 33-hectare (ha) parcel of land located approximately 5 km 
southeast of Smiths Falls in the Township of Rideau Lakes (the “Township”) in the United Counties of 
Leeds and Grenville (Figure 1.1); herein referred to as “RE Smiths Falls 6” or the “Project”. 

This report identifies the potential negative environmental effects, documents the proposed 
mitigation measures, and describes the environmental effects monitoring plan for the Project.  This 
information is being completed in accordance with the requirements of the Construction Plan Report 
to be submitted as part of the application for a Renewable Energy Approval (REA). 

1.1 Renewable Energy Approval Legislative Requirements 
Ontario Regulation (O. Reg.) 359/09 – Renewable Energy Approvals Under Part V.0.1 of the Act, 
(herein referred to as the REA Regulation) made under the Environmental Protection Act identifies 
the REA requirements for renewable energy projects in Ontario.  Per Section 4 of the REA 
Regulation, ground mounted solar facilities with a name plate capacity greater than 10 kilowatts (kW) 
are classified as Class 3 solar facilities and require a REA. 

Section 13 of the REA Regulation requires proponents of Class 3 solar facilities to complete a 
Construction Plan Report to identify  

i. details of any construction or installation activities 

ii. location and timing of any construction or installation activities for the duration of the 
construction or installation 

iii. any negative environmental effects that may result from construction or installation activities 
within a 300-m radius of the activities 

iv. mitigation measures in respect of any negative environmental effects identified. 

Information contained in this report will be used to provide input into the Construction Plan Report 
to satisfy the requirements of points (iii) and (iv), identified above.  The Construction Plan Report, 
which will be prepared separately, is to be submitted in association with RE Smiths Falls 6 ULC’s 
application for a REA. 

1.1.1 Definition of “Environment” 
In order to establish negative environmental effects, the definition of environment must be clearly 
identified.  For the purposes of renewable energy projects, Section 47(1) of the Environmental 
Protection Act defines environment as having the same meaning as in Section 1(1) of the 
Environmental Assessment Act.  Therefore, environment means 

(a)  air, land or water 

(b)  plant and animal life, including human life 

(c)  the social, economic and cultural conditions that influence the life of humans or a community 
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(d)  any building, structure, machine or other device or thing made by humans 

(e)  any solid, liquid, gas, odour, heat, sound, vibration or radiation resulting directly or indirectly 
from human activities 

(f)  any part or combination of the foregoing and the interrelationships between any two or more of 
them 

in or of Ontario.  

1.2 Renewable Energy Approvals – Technical Bulletins 
In addition to the content of the REA Regulation, the Government of Ontario released a series of draft 
Technical Bulletins for public comment on March 1, 2010.  The purpose of these technical bulletins 
is to provide guidance to renewable energy developers on meeting the requirements of the REA 
process.  Specifically, Technical Bulletin Three provides guidance for preparing the Construction 
Plan Report as part of an application under O.Reg.359/09.  Though these bulletins remain in draft 
form, this report has been prepared taking into consideration the requirements outlined within 
Technical Bulletin Three. 

2. Existing Conditions 
Prior to completing an environmental effects assessment, an understanding of existing conditions on 
and within 300 m of the Project site (shown in Figure 1.1 and hereafter referred to as the “study 
area”), is necessary.   

In order to accomplish this, Hatch gathered existing information on the study area through the 
following sources: 

• local municipalities 

• provincial government  records, such as those maintained by the Ontario Ministry of Natural 
Resources and the Ontario Ministry of Agriculture, Food, and Rural Affairs 

• federal government records, such as those maintained by Natural Resources Canada, 
Department of Fisheries and Oceans, Environment Canada, etc 

• other records, such as the Atlas of the Mammals of Ontario, the Ontario Breeding Bird Atlas, etc. 

Following the review of existing records, Hatch completed a site investigation within the study area 
to confirm the presence of the features identified during the records review.  Features identified 
within the study area are shown in Figure 1.1, and provide the basis for the assessment of 
environmental effects associated with the Project. 

3. Potential Negative Environmental Effects 
This section describes the potential negative environmental effects that could occur during the 
construction and installation activities associated with the Project.  The details of the construction 
and installation activities are provided within the Construction Plan Report (RE Smiths Falls 6 ULC, 
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2010).  All construction and installation activities are expected to occur at the Project site, however, 
potential environmental effects are considered within 300 m of the Project site. 

Potential environmental effects are addressed by resource below. 

3.1 Soils 
A number of construction activities (e.g., soil stripping (where necessary), vegetation removal, site 
grading, addition of fill for temporary or permanent access roads, stockpiling of materials and heavy 
equipment use) could potentially result in negative effects on soil quality and loss of soils due to 
erosion.  Accidental spills resulting from some these activities could also impact the soil. 

Stockpiling of excavated materials may result in the development of anaerobic conditions or mixing 
of topsoils and subsoils (if present), which could negatively affect the soil’s productivity. 

The use of gravel or granular materials as a base for access roads could result in the mixing of these 
materials with underlying soils, potentially impacting soil structure and/or texture, infiltration of 
surface water, and vegetation growth. 

Excessive soil compaction can result in inhibited vegetation growth by impeding root penetration 
within the soil, reducing aeration, and altering moisture intake (i.e., decreased infiltration due to 
decreased pore space within the soil structure) (DeJong-Hughes et. al., 2001).  Decreased water 
infiltration into the soil could also potentially result in an increase in surface runoff which could 
increase soil erosion. 

Surficial soils will also be disturbed throughout the construction sites due to topsoil and subsoil 
stripping, grading and use of heavy machinery.  These activities have the potential to increase soil 
erosion due to exposure of bare soil (not protected by vegetation) to the effects of stormwater or 
wind.  In addition, any changes in surface runoff from the Project site, resulting in higher rates of 
runoff or more concentrated flow paths, could potentially result in increased soil erosion on or off 
site.  

Potential adverse effects on soils due to accidental spills are discussed in Section 3.16.  

The cumulative effect would be some minor impacts to soil quality and loss of soils from the Project 
site.  This could potentially affect the quality of the remaining soil and in particular, its ability to 
support vegetation growth.  Mitigation measures to address these impacts are described in 
Section 4.1.  Potential adverse effects on soils due to accidental spills are discussed in Section 3.16. 

3.2 Groundwater 
Excavations for transformers and potentially solar panel footings (depending on the type of footing 
and the installation method) could encroach on the groundwater table.  These activities have the 
potential to cause seepage into the excavations and pumping may be necessary to keep the area dry 
during the construction period.  If significant amounts of pumping were required, it could potentially 
result in lowering of the local groundwater table around the excavation.  However, due to the small 
size of the excavations and the limited time they will be open (<2 weeks), significant impacts on the 
groundwater table are not anticipated.   
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A groundwater seepage area is located adjacent to the existing road.  The access road construction 
activities may take place within 30 m of the groundwater seepage area, however no excavations are 
anticipated to be required.  No permanent or temporary Project components other than the Project 
access road will be within 30 m of the groundwater seepage area as the seepage area itself is within 
the 30 m buffer of the watercourse running through the Project site. 

A groundwater well will likely be installed on the Project site to provide water for construction 
purposes. Any water withdrawn from the well will be stored in a bladder tank on site, prior to use. 
Groundwater withdrawal from the well could potentially result in a decrease in the local 
groundwater table in the vicinity of the well. 

Soil compaction could also impact groundwater recharge by reducing water infiltration.   

These effects are temporary in nature and will result in only short-term minor impacts to the 
groundwater table.  Mitigation measures to address these impacts are described in Section 4.2. 

Groundwater quality, including quality at adjacent residential wells, could potentially be adversely 
affected by construction activities on the Project location, if sediments and/or other potential 
contaminants generated from or by the construction process entered the groundwater aquifer.  This 
could potentially have adverse effects on well water quality.  Groundwater quality could also be 
impaired as a result of contamination from accidental spills (see Section 3.16). 

3.3 Surface Water Quality 
Surface water in Otter Creek or the unnamed tributary of Otter Creek that crosses the Project site 
could be adversely affected during construction and installation due to  

• turbidity from erosion/sedimentation of excavated or exposed soils  

• higher rates/volumes of surface water runoff due to ditching along access roads  

• increased turbidity from deposition of fugitive dust 

• instream work and riparian construction activities for access road water crossing upgrading and 
distribution line installation. 

Mitigation measures to address these impacts are described in Section 4.3. 

Potential adverse effects to surface water quality as a result of accidental spills, including spills of 
concrete are discussed in Section 3.16. 

3.4 Aquatic Habitat and Biota 
Solar panel installation activities will not have any direct adverse effects on aquatic habitat and/or 
biota, since no construction will occur within 30 m of the average annual high water mark of the 
tributary of Otter Creek.  

However, adverse effects on aquatic habitat and biota could occur due to construction activities 
associated with upgrading the existing water crossing structure on the access road and installation of 
an overhead distribution line over the tributary of Otter Creek (alternatively, the distribution line may 
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be buried within the road crossing of the tributary to avoid construction of an overhead line). These 
activities could potentially result in adverse effects due to 

• temporary loss of aquatic habitat due to dewatering and flow diversion requirements during 
upgrading of the water crossing (depending on the nature of the upgrades that are required) 

• long-term effects on aquatic habitat due to the upgraded water crossing structure, since it may 
have a larger footprint than the existing structure 

• alterations in riparian habitat due to access road widening or clearing associated with installation 
of the distribution line across the tributary of Otter Creek. 

In addition, negative effects to aquatic habitat and/or biota could potentially occur as a result of 
changes in surface water quality (see Section 2.2) and/or sedimentation due to wind or water erosion 
of adjacent soils, particularly in the water crossing and distribution line crossing work areas. 
Increased turbidity could affect biota (e.g., clogging of gills, alterations in behaviour, smothering of 
incubating eggs).  Sedimentation within waterbodies could also adversely affect aquatic habitat by 
infilling of interstitial spaces in areas with rocky substrates.   

Mitigation measures to address these potential adverse effects are described in Section 4.4.   

Aquatic biota could also be negatively affected by accidental spills, which are addressed in 
Section 3.16. 

3.5 Vegetation 
There will be some minor removal of isolated trees and shrubs, two hedgerows and wetland habitats 
in the immediate vicinity of the watercourse crossing.  

In addition, vegetation communities in the vicinity of the Project site may be impacted by dust 
deposition on leaf surfaces, resulting in minor impairment of growth.  These effects are temporary in 
nature and will result in only short-term minor impacts to vegetation communities adjacent to the 
Project site.  Mitigation measures to address these impacts are described in Section 4.5.  Vegetation 
could also be impacted as a result of accidental spills, which are addressed in Section 3.16.   

3.6 Wildlife 
Impacts on wildlife species could occur as a result of loss of habitat, disturbance from construction 
activities, or incidental mortality as a result of collision with construction vehicles. 

There will be some minor loss of habitat on agricultural lands associated with the construction of the 
Project, but the majority of the site will remain suitable for use by wildlife species that would have 
been present on the agricultural fields prior to construction. 

The presence of the construction workforce and operation of construction machinery on site will 
result in avoidance of the Project site by species intolerant of these types of disturbances.  Given the 
existing disturbance present in the area from existing agricultural operations, and residential areas, it 
is not anticipated that there will be a significant avoidance of the area. 
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The movement of construction machinery across the site has the potential to result in the incidental 
take of wildlife species as a result of collisions with moving vehicles.  Machinery operating on site 
will be travelling at low speeds, and therefore the potential for incidental take is considered low, and 
likely restricted to species of small mammals and reptiles/amphibians that may be unable to rapidly 
move away from oncoming machinery. 

These effects are temporary in nature and will result in only short-term minor impacts to wildlife 
communities on and in the vicinity of the Project site.  Mitigation measures to address these impacts 
are described in Section 4.6. 

3.6.1 Species at Risk 
Northern Ribbonsnake, Milksnake, Golden-winged Warbler and Canada Warbler may occur within 
300 m of the Project site. Construction of the Project will result in direct encroachment onto the 
significant wildlife habitat for Milksnake that is present on the Project site.  This will result in a 
temporary loss during construction of general use habitat for Milksnake. Mitigation measures to 
address any potential impacts are described in Section 4.6.1. 

3.6.2 Animal Movement Corridor 
Though the majority of the animal movement corridor will be protected by a 30 m buffer, an 
upgrade to the existing access road and culvert through the corridor will be required.  As the corridor 
is already interrupted at this location, there will be no resulting change in animal movement. No 
fencing will be installed through the animal movement corridor. 

3.7 Air Quality and Noise 
Dust may become airborne from vehicular traffic, heavy machinery use, and soil moving activities.  
Dust in the air can have a range of effects including, but not limited to 

• impacts on human health as a result of irritation to lungs, eyes, etc, which could impact 
construction workers or nearby residents 

• impacts on surface water quality and aquatic habitat if the dust is deposited into the watercourses 

• impacts on vegetation if heavy dust loads build up on photosynthetic surfaces, thereby resulting 
in mortality of the plants. 

In addition to impacts from dust, a variety of construction, haulage and personnel vehicles, as well as 
portable generators will be used on site during the construction period.  The use of this equipment 
will result in exhaust emissions containing, among other emissions, carbon monoxide, nitrogen 
oxides and sulphur oxides.  Operation of this equipment will result in some minor decrease in air 
quality in the immediate vicinity of operating equipment, however this will be temporary in nature 
and emissions would be expected to dissipate following the equipment being shutdown or its 
movement out of the affected area.   

Construction and installation activities have the potential to result in increased noise levels on and 
within the vicinity of the Project site.  Noise emanating from the Project site could disturb both the 
sensitive receptors and local wildlife populations. 
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Both the air quality and noise effect are temporary in nature and will result in only short-term minor 
impacts on local air quality and noise levels.  Mitigation measures to address these impacts are 
described in Section 4.7. 

3.8 Traffic 
Increased traffic volumes and equipment delivery to the Project site and temporary disruption along 
routes utilized by construction vehicles may result in delays to local community traffic flow during 
the construction period.  This potential negative effect is most likely to affect local road users in the 
vicinity of the Project site, as opposed to resulting in an inconvenience to a wider, regional area.  
Mitigation measures to address these impacts are described in Section 4.8. 

3.9 Municipal Roadways 
The use of municipal roadways by construction vehicle traffic may result in roadway damage during 
the construction of the Project.  The magnitude of this potential negative effect will correspond 
directly with the proximity to the Project site, as construction vehicles will likely cause the most 
damage to roads which are highly travelled by construction traffic, especially in the vicinity of the 
construction vehicle entrance.  Mitigation measures to address these impacts are described in 
Section 4.9. 

3.10 Public and Construction Site Safety 
Construction of the proposed development poses potential public and construction site safety 
concerns in the vicinity of the Project site.  Potential impacts include injury from construction 
equipment or activities.  Mitigation measures to address these impacts are described in Section 4.10. 

3.11 Waste Management  
Construction activities will likely result in the generation of recyclable material, as well as 
construction and sanitary waste.  Generation of such material will occur within the Project site, and 
wastes and recyclables will be transported to the nearest, approved facility for disposal or recycling.  
Mitigation measures to address these impacts are described in Section 4.11. 

3.12 Land Use 
Lands within the Project site will be removed from agricultural production upon Project construction.  
However, agricultural land use may be restored immediately upon site decommissioning.  This 
potential negative effect is therefore considered to be negligible given its reversibility.  

3.13 Protected Properties  
No protected properties, as defined in Section 19(1) of O. Reg. 359/09, exist in the vicinity of the 
Project site. Therefore, no adverse effects on protected properties will occur. 

3.14 Built Heritage and Cultural Heritage Landscapes 
Upon completion of the Ministry of Tourism and Culture (MTC) – Check Sheet for Environmental 
Assessments: Screening for Impacts to Built Heritage and Cultural Heritage Landscapes, it has been 
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determined that no Heritage Impact Assessment for the Project would be required as no negative 
effect to built heritage and cultural heritage landscapes is anticipated.  

3.15 Archaeological Resources  
Stage 1 and 2 Archaeological Assessments were conducted to determine if archaeological resources 
were present within the Project site.  The MTC has reviewed the Archaeological Assessment Report 
in accordance with Part VI of the Ontario Heritage Act, R.S.O. 1990, c0.18, and accepted its 
findings.  Archaeological resources were identified and a Stage 3 Archaeological Assessment study 
will be conducted to further document the resources and identify any mitigation requirements.  
However, following a standard archaeological assessment there remains a potential to uncover 
deeply buried heritage or archaeological resources (including human burial sites) which would not 
have previously been identified. In this instance, the MTC has specified mitigation that must be 
undertaken in the event of discovery of human remains or other archaeologically or culturally 
significant material.  These mitigation measures are discussed in Section 4.12. 

3.16 Potential Negative Effects Due to Spills 
Spills of petroleum hydrocarbon materials from vehicles/power equipment operating on site, such as 
fuel or hydraulic oils or spills of cement materials from cement trucks, could occur during the 
construction process.  Spills may occur as a result of leakage from vehicles/equipment due to 
malfunction, leakage from storage areas (if such materials are stored on site) as a result of weakness 
in the storage equipment, improper handling techniques, and/or improper refuelling techniques. 
Spills of these materials could result in the following negative effects: 

• contamination of soils, surface water, and groundwater with materials inhospitable to the 
promotion of biological life 

• uptake/ingestion by, or coating of, vegetation species or terrestrial and aquatic biota resulting in 
senescence or individual mortality. 

The extent of these effects is highly dependent on the magnitude and location of the spills (i.e., larger 
spills or those in proximity to sensitive areas are anticipated to potentially have greater effects).  The 
effectiveness of the spill response has a strong bearing on the scale of potential impact.  Spill 
prevention and response measures are discussed in Section 4.13. 

4. Proposed Mitigation Measures 
The following sections detail the proposed mitigation measures to prevent or minimize the potential 
negative environmental effects discussed in Section 3.  Three types of mitigation measures were 
included and documented where applicable 

• modifying the types of construction activities 

• installing treatment technologies (e.g., erosion and sedimentation control measures) 

• changing the Project construction schedule to prevent adverse effects during sensitive time 
periods. 
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4.1 Soils 
As discussed in Section 3.1, soils on and in the vicinity of the Project site may be negatively affected 
as a result of construction and installation activities.  Negative effects were documented with respect 
to soil displacement, soil quality and sedimentation/erosion processes.  Mitigation measures are 
identified below in consideration of these areas. 

In order to assess if soil compaction has occurred, at the completion of construction activities, 
disturbed areas will be visually monitored for evidence of  rutting or flattened areas beneath 
stockpiles.  Restoration efforts (e.g., discing or other soil loosening methods) will be undertaken as 
required to prevent significant long-term impacts due to excessive amounts of compaction. 

In order to prevent mixing of topsoil and subsoils (if encountered), these materials will be stored 
separately.  The depth of topsoil stockpiles is to be limited to the greatest extent possible, with depths 
preferably restricted to <1 m.  Stockpiling to depths >1 m may result in adverse effects on the 
health of the soils at the base of the stockpile by promoting the generation of anaerobic conditions 
(Harris and Birch, 1989; cited in Strohmayer, 1999). 

Following the stripping of the topsoil and prior to the deposition of the gravel base in access road, 
inverter/transformer, laydown and parking areas, a layer of geotextile fabric will be placed over the 
entire area to prevent mixing of gravel with the native subsoils.  

Preventing erosion from occurring will be the primary goal of an erosion and sedimentation control 
plan, to be prepared by the construction contractor.  The main mitigation measures that will form the 
basis for the sediment and erosion control plan will include the following: 

• erosion and sediment control measures to be placed throughout the Project site to minimize the 
potential for erosion and off-site sedimentation.  This will include, at minimum, silt fencing 
installed around the Project work areas and in the vicinity of drainage features on and adjacent 
to the Project site.  All erosion and sediment control measures are to be installed and maintained 
in accordance with Ontario Provincial Standards Specification (OPSS) 577. 

• all necessary erosion and sediment control measures must be in place prior to the start of any 
earthworks, and are to remain in place until all areas of the construction site have been 
stabilized. 

• an adequate supply of erosion (e.g., geotextiles, revegetation materials) and sediment (e.g., silt 
fences) control devices is to be provided on site to control erosion and sedimentation and 
respond to unexpected events. 

• the size of the disturbed areas at the construction site is to be minimized.  The extent of the work 
area is to be demarcated on the site to ensure that the contractor does not work beyond these 
bounds. 

• phase construction to minimize the time that soils are exposed. 

• revegetate/stabilize disturbed areas as soon as possible after exposure. 

• erosion and sedimentation control measures (e.g., silt fence barriers, flow dissipaters, rock flow 
check dams etc) will be installed and maintained as required in accordance with the OPSS. 
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• sediment control measures will be used during any dewatering of open excavations, should they 
be required. 

• stockpiles will have appropriate barrier/covers to prevent wind erosion. 

With the implementation of the proposed mitigation measures as outlined above, it is anticipated that 
adverse effects on soils will be minor, short term in duration and localized in the Project site.   

4.2 Groundwater 
As discussed in Section 3.2, groundwater pumping from open excavations could potentially result in 
lowering of the local groundwater table in the vicinity.  Should dewatering be required, all 
groundwater will be pumped out of the excavated area, treated, if required to meet MOE water 
quality discharge criteria, and discharged to a vegetated buffer area.  The duration of groundwater 
pumping will be limited to the extent possible to avoid significant changes in the groundwater table. 
If groundwater seepage into excavations is extensive, other mitigation measures may be installed to 
prevent seepage from entering the excavations in order to avoid pumping requirements.  Therefore, if 
pumping is required, it may result in short-term localized lowering of the groundwater table, but 
significant changes are not anticipated to occur. 

Groundwater may also be pumped from a new on-site well installed for construction purposes. It is 
estimated that approximately 10,000 L of water per day will be drawn from the well and used for 
dust control and other construction purposes.  In the event that more water is required, withdrawals 
from the well will not exceed 45,000 L/d to mitigate the potential impact on the surrounding 
groundwater supplies. Though, there remains a potential for short-term localized lowering of the 
groundwater table, but significant changes are not anticipated to occur. 

Given that construction activities may take place within 30 m of the identified groundwater seepage 
area, though no excavations are anticipated to be required for the access road, the seepage area will 
be properly demarcated and workers will be advised that no work is to occur within the demarcated 
area.   

Rehabilitation of significant areas of soil compaction following construction (as discussed in 
Section 4.1) will ensure that soil compaction around the site is limited with no significant adverse 
effects on water infiltration, and hence groundwater recharge, anticipated to occur.   

Section 4.13 details the mitigation to prevent or minimize the potential adverse effects of accidental 
spills (including releases of sediment) during construction, which could potentially affect 
groundwater quality, including wells at adjacent residences.  

4.3 Surface Water Quality 
Mitigation measures identified with respect to other biophysical components of the environment will 
be effective at preventing impacts to surface water quality due to general construction activities: 

• mitigation for erosion/sedimentation is addressed in soils (see Section 4.1) 

• mitigation for contamination from accidental spills (see Section 4.13) 

• mitigation for fugitive dust deposition is addressed in air quality (see Section 4.7). 
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If construction is required within the tributary of Otter Creek channel to upgrade the existing water 
crossing structure, a cofferdam and water diversion system will be installed to minimize the amount 
of in-water construction activity that is necessary.  Depending on the nature of the cofferdam 
installation activities and materials used, there could be some minor sediment suspension and 
downstream transport due to disturbance of the channel bed during installation and removal.  If a 
water diversion system is installed to keep the work area dry, mitigation will be in place to ensure 
that the discharge area is not subject to erosion. 

Additional detail on the mitigation measures to prevent/minimize adverse effects on surface water 
quality in the tributary of Otter Creek during construction can be found in the Waterbodies 
Environmental Impact Study (Hatch Ltd, 2010). 

4.4 Aquatic Habitat/Biota 
Aquatic biota (e.g., fish and benthic invertebrates) and their habitat in the tributary of Otter Creek 
will not be directly affected by solar panel, inverter and transformer installation activities, since none 
of these will occur within 30 m of the average annual high water mark of the creek.  

However, upgrades to the existing access road water crossing and the new distribution line crossing 
of the creek (if an overhead line is required) have the potential to have adverse effects on aquatic 
biota and habitat.  Indirect effects on aquatic biota and habitat due to changes in surface water runoff 
and quality could also occur. Mitigation measures to prevent/minimize adverse effects are discussed 
in the following sections. Additional detail on the mitigation measures to prevent/minimize adverse 
effects on aquatic biota and habitat during construction can be found in the Waterbodies 
Environmental Impact Study (Hatch Ltd., 2010). 

4.4.1 Adverse Effects Due to Water Crossing Upgrading 
Mitigation measures to prevent/minimize adverse effects on aquatic biota and habitat during the 
upgrading of the existing water crossing will include 

• use of water diversion and cofferdam systems to minimize the amount of work in the creek 

• adherence to timing restrictions for in-water works, as specified by the MNR 

• removal of fish from areas to be dewatered 

• installation of shrouded dewatering pumps to avoid fish entrainment and mortality in pumps 

• minimizing the duration of in-water works. 

Given these mitigation measures, there will be some minor, short-term adverse effects on aquatic 
biota and habitat including temporary loss of habitat and disturbance of aquatic biota due to in and 
near water work.  Upgrading the crossing will provide water quality protection and therefore an 
overall benefit on the wetland community. 

4.4.2 Distribution Line Crossing 
An overhead distribution line may cross the tributary of Otter Creek, as shown in Figure 1.1. 
Construction of the line, if required, will follow Fisheries and Oceans Canada’s (DFO) Ontario 
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Operational Statement for Overhead Line Construction (DFO, 2007) in order to prevent adverse 
effects on aquatic habitat and biota.  In this regard, mitigation to be undertaken will include 

• installing the overhead line perpendicular to the watercourse to minimize the length of the 
disruption 

• locating distribution line poles outside the annual high water mark of the watercourse and 
preferably, outside the 30-m buffer on either side of the watercourse 

• preventing or minimizing vegetation removal within the riparian area adjacent to the 
watercourse 

• no fording of the watercourse will occur with any equipment being used to install the overhead 
line 

• no machinery will be operated on the banks or within the annual high water mark of the 
watercourse 

• sediment and erosion controls would be installed as necessary 

• disturbed areas will be vegetated as soon as possible after construction to prevent further 
erosion. 

With the implementation of the measures outlined above, no adverse effects on aquatic biota and 
habitat are anticipated to occur due to distribution line installation. 

4.4.3 Indirect Effects 
Aquatic biota and habitat could potentially be indirectly affected if changes in surface water runoff, 
surface water quality and groundwater quality or quantity were to occur as a result of the 
construction phase of the Project.  However, the mitigation proposed previously is anticipated to be 
effective in preventing/minimizing negative effects associated with these other biophysical 
components of the environment, such that there are no adverse effects on aquatic biota and habitat 
within the creek.  Given this, no specific mitigation measures, other than those noted in the above-
mentioned sections are required to prevent adverse effects to aquatic biota and habitat. 

4.5 Vegetation 
As was identified in Section 3.5, some minor removal of isolated trees and shrubs, as well as two 
hedgerows, will be required. A minor amount of vegetation removal within the wetland will be 
required due to upgrading of the existing water crossing. In order to ensure that there is no additional 
encroachment on the wetland feature directly, particularly in the area where the access road will be 
located within 30 m of the wetland boundary, the extent of the wetland will be demarcated (through 
the use of caution tape/temporary fencing) and all construction workforce will be advised of the 
feature and that no disturbance is to occur beyond the bounds of the demarcated area.   

Vegetation communities may also be impacted by accidental spills or movement of dust off site.  
Mitigation measures with respect to potential impacts of accidental spills on vegetation communities 
are addressed in Section 4.13.  In addition, mitigation measures with respect to the movement of 
dust from the Project site are described in Section 4.7.  As a result of the effective use of the 
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mitigation measures identified in these sections, potential impacts to vegetation communities are 
expected to be fully mitigated, and there is no resulting effect. 

4.6 Wildlife 
As described in Section 3.6, wildlife populations could be impacted by loss of habitat, disturbance 
due to construction activities, and incidental take.  In order to minimize the potential for habitat loss, 
work areas will be demarcated in order to ensure that the contractor does not work beyond those 
bounds.  Vegetation ground cover to be used on the Project site will be selected in consideration of 
promotion of wildlife features. 

Construction is currently scheduled to occur outside of the breeding bird period (generally May 
through July); therefore, impacts to wildlife species breeding on the Project site, such as nesting 
birds, are not expected to occur.  If major activities, such activities will include land grading, 
excavations, construction of access roads, and trenching, are required during the breeding wildlife 
period, the areas potentially impacted will be searched by a trained biologist within 48 hours of the 
proposed activity in order to determine if birds are currently nesting in these areas.  If nests are 
found, work will be suspended within 100 m of the nest location until such time as the nest is 
successful or abandoned.  Use of these mitigation measures is anticipated to prevent potential effects 
to nesting wildlife.    

Construction of the access road water crossing will require work within the animal movement 
corridor.  This work will likely result in an interruption of movement (for approximately 1 week) 
across this area during the construction of the crossing itself.  This will result in a minor interruption 
of movement.  Construction of the watercourse crossing will be timed outside of the amphibian 
migration period (i.e., outside of March through May, and August through October).  Though traffic 
volumes will be increase in this area during the construction period, as most amphibians move at 
night and construction will occur during the day, there will be no impact on movement.  Further, the 
culvert installed across the waterway will permit small wildlife movement beneath the road surface.  
Movement of other species may be restricted; however, this corridor is considered significant for 
movement of amphibians from breeding ponds to over-wintering waterbodies, and therefore, the 
minor interruption of movement of other species is not considered to be a significant impact on the 
animal movement corridor. 

The installation of the fence may trap wildlife within the Project location, such as turtle species that 
may venture from the animal movement corridor.  Once the fence is completed, a visual search of 
the Project location will be conducted to search for any trapped wildlife species.  If species are 
observed, they will be either directed off of the Project site (i.e., in the case of deer) or collected by a 
designated employee (i.e., in the case of turtles), who has been provided with protocols for the safe 
handling and transport of wildlife, and transported to the nearest available location off-site and 
released.   

In order to minimize the potential for incidental take of wildlife, speeds on access roads of the 
Project site will be restricted.  Further, daily visual monitoring of the project area will be completed 
to search for reptiles and amphibians to ensure that potential impacts to these species are minimized.  
In addition, the construction workforce will be made aware of the potential for wildlife occurring on 
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the Project site and that measures should be taken to avoid wildlife wherever possible.  If wildlife are 
observed on the Project site, they will be either directed off of the Project site by the worker (without 
the use of vehicles) or collected by a designated employee, who has been provided with protocols 
for the safe handling and transport of wildlife, and transported to the nearest available location off-
site and released.   

Some incidental take may still occur during construction; however, levels should be negligible.  
Known occurrences of incidental take will be documented in the monthly environmental report.  If a 
species at risk is noted, work within the area will be ceased immediately, and the Ministry of Natural 
Resources (MNR)/Environment Canada (EC) will be contacted to make them aware of the occurrence.  
Work in the area will remain ceased until a survey is conducted by a trained biologist to ensure that 
there are no species at risk present in the area. 

The presence of the construction workforce and construction activities associated with the Project 
will also result in auditory and visual disturbance of local wildlife populations.  Wildlife populations 
within the significant natural features adjacent to the Project site may retreat from these areas as a 
result of the disturbance.  It is expected that wildlife populations that typically occurred on the 
Project site will abandon these sites throughout the duration of construction.  In respect of 
Milksnake, Milksnake may temporarily retreat from these areas during construction as a result of the 
disturbance; however, as they are habitat generalists, this is not expected to impact the local 
population. 

4.6.1 Species at Risk 
Significant wildlife habitat for Northern Ribbonsnake and warbler species, is not located on the 
Project site, and therefore no potential impacts for these species will occur. 

Measures to minimize incidental take of wildlife identified in Section 4.6 above will be effective at 
limiting potential for incidental take of Milksnake. 

A contingency plan will be developed prior to construction in order to identify procedures to be 
followed if a provincial or federal species at risk are identified on the Project site during construction.  
This will generally consist of 

• ceasing construction activities  

• contacting the contractor’s environmental representative to i) confirm the presence of the species 
at risk, ii) identify the nature of its presence on the Project site (i.e., breeding, stop-over on 
migration, incidental occurrence), and iii) determine if critical habitat for the species is present 

• the environmental representative will then contact MNR (for species listed on the Ontario 
Endangered Species Act) or EC (for species listed on the federal Species at Risk Act) to identify 
whether a mitigation plan is required, and to develop such a plan, if needed. 

4.7 Air Quality and Noise 
The use of standard construction best management practices and mitigation measures, such as those 
identified in “Best Practices for the Reduction of Air Emissions from Construction and Demolition 
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Activities” (Cheminfo Services Inc., 2005), will be used.  These mitigation measures are to include, as 
required: 

• use of dust suppression (i.e., water or other materials that will not have adverse effects on surface 
water quality or vegetation growth) on exposed areas including access roads, stockpiles and 
work/laydown areas as necessary 

• hard surfacing (addition of coarse rock) of access roads or other high-traffic work areas 

• phased construction, where possible, to limit the amount of time soils are exposed 

• avoid earth-moving works during excessively wind weather.  Stockpiles to be worked (e.g., 
loaded/unloaded) from the downwind side to minimize wind erosion 

• stockpiles and other disturbed areas to be stabilized as necessary (e.g., taped, mulched, graded, 
revegetated or watered to create a hard surface crust) to reduce/prevent erosion and escape of 
fugitive dust 

• dust curtain to be used on loaded dump trucks, delivering materials from off site but will not be 
used on heavy equipment at site 

• workers to utilize appropriate personal protective equipment (e.g., masks, safety goggles) as 
necessary. 

The use of these mitigation measures would be expected to mitigate most effects of dust on local air 
quality, with any impacts expected to be temporary in nature. 

Construction and installation activities that produce a large amount of noise will be limited to 
daylight hours.  Vehicles will also be regularly checked for properly working mufflers or other noise 
reducing equipment and all construction equipment will meet MOE emission standards (NPC 115).  
Construction activities will comply with the noise control by-laws of the Municipality of Thames 
Center.  The Township of Rideau Lakes’ Regulate Noise By-law (By-law No. 2002-07) requires that 
operation of power equipment  be completed every day by 8:00 p.m. and may not commence until 
7:00 a.m. the following day.  In spite of the mitigation measures identified above, it is anticipated 
that noise from the Project will have some effect on local wildlife populations (addressed in 
Section 4.6, above) and nearby sensitive receptors.  In order to minimize impacts on sensitive 
receptors, receptors will be made aware of a contact person for complaints relating to noise during 
the Project construction.  As construction will occur over an approximately 6 to 7 month period, the 
resulting effect on nearby receptors is expected to be minor, temporary, and reversible. 

4.8 Traffic  
Potential negative effects as a result of increased traffic volumes and equipment delivery to the 
Project site as well as temporary disruption along routes utilized by construction vehicles can be 
minimized with the implementation of the following proposed mitigation measures:  

• designated transportation routes will be utilized 

• overhead lines will be temporarily removal or relocated as required (the appropriate utility will 
be contacted) 
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• a police or security escort will be utilized to guide or accompany major equipment deliveries to 
the Project site 

• flagmen will be utilized as required to facilitate traffic flow and control 

• construction vehicles will be driven in a proper manner with respect for all traffic laws 

• signage providing any detour directions will be prominently displayed 

• vehicle imprints or erosion gullies will be repaired or regraded as necessary. 

As a result, impacts to traffic will be minor, temporary, and reversible following Project construction. 

4.9 Municipal Roadways  
Damage to municipal roadways caused by construction vehicle traffic may occur during the 
construction of the Project.  The following mitigation measures are proposed to minimize this 
potential negative effect: 

• designated transportation routes will be utilized 

• construction vehicles will be driven in a proper manner with respect for all traffic laws 

• damage to municipal roadways will be repaired as necessary during the construction period 

• upon construction completion, municipal roadways will be repaired, as required.  

As a result, there is no resulting effect to municipal roadways following effective mitigation. 

4.10 Public and Construction Site Safety in the Vicinity of the Project  
Implementation of the following mitigation measures will serve to minimize potential risk to public 
and construction staff safety within the Project site: 

• public access to the construction area will be prevented through the use of fences, gates, and 
security procedures.  

• signage will be posted to notify the public of construction in the area. 

• workers will be required to adhere to prescribed safety procedures. 

• proper procedures for construction traffic will be developed, where required. 

As a result the risk to public and construction site safety is effectively minimized following the use of 
these mitigation measures. 

4.11 Waste Management  
Solid wastes generated during construction will include construction waste such as material 
packaging and scrap material as well as domestic waste such as food and sanitary waste.  Sanitary 
facilities on site will include portable self-contained toilets and washroom facilities.  The following 
mitigation measures will serve to minimize any potential negative effects as a result of the generation 
of waste and recyclables: 
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• Construction waste will be properly stored on site prior to disposal off site at local registered 
disposal facilities. 

• All sanitary waste is to be contained and hauled off site by a designated hauler throughout the 
construction period.   

• Hazardous wastes will be properly stored in secure containers inside impervious berms or other 
containment areas until disposal off site at a registered facility. 

• Reuse and recycling will be practiced wherever possible.  

The use of these mitigation measures will minimize and environmental effects resulting from the 
generation of waste. 

4.12 Disturbance to Archaeological Resources 
Following a standard archaeological assessment there remains a potential to uncover deeply buried 
heritage or archaeological resources (including human burial sites) during construction of the Project, 
which would not have previously been identified.  In this instance, the MTC has specified mitigation 
that must be undertaken in the event of discovery of human remains or other archaeologically or 
culturally significant material: 

• should human remains or artifacts be identified during construction, all work in the vicinity of 
the discovery is to be halted immediately, as required under the Ontario Heritage Act  

• if human remains are found, notification is to be made to the Ontario Provincial Police (OPP), or 
local police who will conduct a site investigation and contact the district coroner 

• notification is to be made to the Development Plans Review Office of the Ontario Ministry of 
Tourism and Culture, Heritage Libraries Branch, Heritage Operations Unit 400 University Ave, 
4th Floor, Toronto, ON, M7A 2R9, and Registrar of Cemeteries, Ontario Ministry of Consumer 
and Commercial Relations 

• work is to be halted if any artifacts are found, until the site can be investigated and cleared by a 
licensed archaeologist.  

The mitigation measures identified above will effectively minimize impacts on archaeological 
resources of the study area. 

4.13 Spills 
Accidental spills have the potential to occur during construction, and appropriate safeguards will be 
put in place to prevent contamination of the terrestrial or aquatic environments.  Contaminants that 
will be used during construction and have the potential to be spilled consist of petroleum 
hydrocarbons (from fuel storage and transport, vehicle maintenance and in transformers), concrete 
materials, sewage (from portable toilets), and silt (from clearing and earth-moving operations). 

To mitigate the potential for spills during construction, the site engineer and environmental specialist 
will be responsible for ensuring that the Project is constructed using best environmental management 
practices.  The following measures will be implemented: 
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• A designated Site Environmental Inspector will be appointed.  This person will be responsible for 
ensuring that the contractor(s) have prepared a spill clean-up procedure/emergency response 
plan and appropriate equipment, with all staff trained in proper implementation in the event of a 
spill. 

• Emergency contacts will be posted, including 911, Police, Fire Department, MOE Spill Centre, 
and contacted as required. 

• An emergency spill kit will be kept on site in case of fluid leaks or spills from machinery. 

• Establish designated refuelling and maintenance areas at least 30 m from waterbodies, drainage 
ditches, channels or other wet areas.   

• Locate designated hazardous material storage areas at least 30 m away from waterbodies for all 
hazardous materials to be stored outside.  Storage areas should be above ground and enclosed 
by an impervious secondary containment structure (e.g., berm or container) capable of holding 
the entire volume of the stored material, as well as some additional volume of rainwater.  The 
area should be equipped with a drain so that it can be cleared of any spilled material or 
accumulated rainwater, which would be disposed of in a suitable manner.  Secondary 
containment areas should be monitored throughout the construction period to ensure their 
integrity. 

• Machinery is to arrive on site in a clean condition and is to be maintained free of fluid leaks. 

• All potentially hazardous materials, fuels and lubricants must be stored in the laydown area, in a 
protected/bermed area and at least 30 m from watercourses/drains. 

• All refuelling and equipment maintenance activities will be conducted at specified locations. 

• Equipment is to be monitored to ensure it is well maintained and free of leaks.  

• Spill containment and cleanup supplies are to be maintained on site at all times.  

• Spill will be cleaned up immediately and reported accordingly. 

• In the event of a reportable spill, the MOE Spills Action Centre is to be contacted immediately, 
as required by provincial regulations. 

• Portable toilets will be located no closer than 50 m from a watercourse/drain and will be 
pumped by an MOE approved hauler to an approved facility.  

• A sediment and erosion control plan will be developed and implemented. 

• Erosion and sediment control systems must be installed in any location where erosion or 
sediment from stored soil/rock piles, access roads, clearings activities, etc, could discharge 
directly into a surface watercourse.  An adequate supply of erosion and sediment control devices 
(e.g., silt fences) will be maintained on site during construction.  

• The size of cleared and disturbed area is to be minimized where possible. 
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• Excavated, erodible material is to be placed in suitable designated areas away from watercourses 
and stabilized with erosion protection.  

As a result, the effective use of mitigation measures will prevent impacts on soils, groundwater 
(including at adjacent water wells), surface water, vegetation, terrestrial or aquatic biota. 

4.13.1 Spills of Concrete 
Concrete will be used to construct the inverter and transformer pads, and depending on soil strength 
conditions, may also be used as ballast for the solar panel racking.  Concrete will be brought on site 
by a ready-mix concrete supplier in concrete trucks and poured directly into the form for each 
transformer/inverter pad.  If concrete ballast is required for the panel racking structures, it would 
likely consist of pre-fabricated structures brought to the site. No cement is anticipated to be stored or 
mixed on site. 

Concrete, grout and associated materials (e.g., cement, mortars) typically have high pH values (i.e., 
highly basic or alkaline), which, if they enter a watercourse, could create adverse surface water 
quality conditions that are toxic to aquatic biota (Province of British Columbia, 2007). 

Although the use of concrete during Project construction is relatively limited and will not occur 
within 30 m of any water body, mitigation measures are proposed to prevent negative effects.  The 
Province of British Columbia (2007) has identified a number of construction best management 
practices to prevent adverse impacts on surface water quality and biota due to the use of concrete.  
Therefore, in order to mitigate potential adverse effects due to concrete and cement use, the 
following mitigation measures are to be implemented: 

• No alkaline cement products will be deposited directly or indirectly into or adjacent to any 
watercourse. 

• Concrete truck rinsing will occur at a designated area at least 120 m from any waterbodies or 
drainage routes in a manner to contain the rinse water and concrete residue to prevent off site 
transport.  However, if all wastewater arising from truck rinsing will be contained and treated to 
meet pH requirements before discharge, then the truck rising may occur within the laydown 
area, however, this should be avoided if possible.    

• No cement is anticipated to be stored on site.  However, if some cement bag storage is required, 
bags are to be stored indoors, where possible.  If outdoor storage is required, cement bags 
should be covered with waterproof sheeting and raised off the ground (e.g., on wooden palates) 
to ensure no contact with surface water runoff.  Impervious material will be placed under the 
elevating mechanism to collect any spills (e.g., due to ripped bags).  Empty cement bags are to 
be collected as soon as possible after use and spills of cement or concrete cleaned up as 
appropriate. 

Given this mitigation, no negative effects on surface water quality due to use of concrete during 
construction is anticipated to occur. 
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5. Environmental Effects Monitoring Plan 
The use of mitigation measures identified in Section 4 has either completely mitigated or reduced the 
scale of potential effects to a minor level such that detection of the effect through monitoring is not 
considered possible.  Therefore, ongoing environmental effects monitoring during construction will 
be restricted to ensuring compliance with the mitigation measures identified herein.  Monitoring will 
consist of weekly inspections of the Project site by a designated environmental inspector during the 
construction period.  The inspector will ensure that all mitigation measures described herein are in 
place and functioning according to design specifications.  If required, remedial actions will be 
recommended and work ceased in the area of interest until the remedial actions are undertaken. 

RE Smiths Falls 6 ULC will be undertaking a baseline monitoring program to characterize existing 
groundwater well quality at residences within 500 m of the Project location, in accordance with a 
monitoring program recommended by MOE.  No effects monitoring during construction is proposed. 
However, additional monitoring may be required if complaints are received from surrounding 
landowners regarding water well quality.  If this should occur, RE Smiths Falls 6 would resample the 
well in accordance with MOE protocols and determine if adverse effects on well water quality have 
occurred as a result of construction. If adverse effects have occurred due to construction, RE Smiths 
Falls 6 ULC would implement a contingency plan, as discussed in the Environmental Effects 
Monitoring Plan in the Design and Operations Report.   
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